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Island Park Village Section V.2 1/22/24
Elias Brothers Summary Adjusted Invoices

Adjusted Original Drywall Crawlspace
Invoice Difference Invoice Electrical Plumbing & Other Insulation

IPV Payments to Elias: Downpayment (150,000.00)   (150,000.00)     
Start of Contract (75,000.00)     (75,000.00)       
Progress Payment (150,000.00)   (150,000.00)     

(375,000.00)   (375,000.00)     

Paid without Authorization17600 Captiva Inv. #32026 (16,466.84)     (16,466.84)       
17641 Captiva Inv. #32031 (11,960.84)     (11,960.84)       
Check #100349 4/20/23 (28,427.68)     (28,427.68)       
Total Funds Held at Elias (403,427.68)   (403,427.68)     

Adjusted Invoices per Insurance Proceeds
17600 Captiva Original Charges 40,597.72     45,313.00        1,520.00      7,559.00       28,331.18     7,902.82       

Allowable Charge per Insurance 4,715.28        253.00        -               4,462.28      
17600 Captiva Original Charges 3,490.97       3,975.00          3,975.00       

Allowable Charge per Insurance 484.03           484.03         
17601 Captiva Original Charges 29,223.92     41,895.00        1,895.00      6,375.00       22,426.48     11,198.52     

Allowable Charge per Insurance 12,671.08      253.00        -               12,418.08    
17601 Captiva Original Charges 81,947.97     130,974.11      130,974.11   

Allowable Charge per Insurance 49,026.14      49,026.14    
17602 Captiva Original Charges 42,194.03     47,566.00        1,190.00      10,142.00     28,589.19     7,644.81       

Allowable Charge per Insurance 5,371.97        253.00        924.68         4,194.29      
17603 Captiva Original Charges 34,679.76     40,770.00        1,220.00      5,925.00       20,435.69     13,189.31     

Allowable Charge per Insurance 6,090.24        253.00        -               5,837.24      
1 17611 Captiva Original Charges 34,202.97     40,000.00        2,725.00      2,650.00       24,101.90     10,523.10     

Allowable Charge per Insurance 5,797.03        253.00        1,226.18      4,317.85      
17611 Captiva Original Charges 9,658.28       11,885.00        11,885.00     

Allowable Charge per Insurance 2,226.72        2,226.72      
2 17613 Captiva Original Charges 33,981.65     41,302.00        2,437.00      2,240.00       28,440.29     8,184.71       

Allowable Charge per Insurance 7,320.35        253.00        1,175.77      5,891.58      
3 17620 Captiva Original Charges 37,300.96     42,645.00        1,465.00      6,195.00       26,489.26     8,495.74       

Allowable Charge per Insurance 5,344.04        253.00        924.68         4,166.37      
4 17631 Captiva Original Charges 7,486.99       8,542.00          1,667.00      6,875.00       

Allowable Charge per Insurance 1,055.01        253.00        802.01         
5 17632 Captiva Original Charges 1,206.00       1,459.00          1,459.00      

Allowable Charge per Insurance 253.00           253.00        
6 17633 Captiva Original Charges 1,417.00       1,417.00          1,417.00       
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Island Park Village Section V.2 1/22/24
Elias Brothers Summary Adjusted Invoices

Adjusted Original Drywall Crawlspace
Invoice Difference Invoice Electrical Plumbing & Other Insulation

Billed as 17632 Captiva Allowable Charge per Insurance -                 -               
7 17641 Captiva Original Charges 35,212.54     40,807.00        2,248.00      5,834.00       20,012.19     12,712.81     

Allowable Charge per Insurance 5,594.46        253.00        -               5,341.46      
8 17642 Captiva Original Charges 35,534.68     41,895.00        1,895.00      6,375.00       25,933.38     7,691.62       

Allowable Charge per Insurance 6,360.32        253.00        -               6,107.32      
9 17643 Captiva Original Charges 7,248.00       7,501.00          1,667.00      5,834.00       

Allowable Charge per Insurance 253.00           253.00        -               
10 17653 Captiva Original Charges 6,072.99       6,875.00          6,875.00       

Allowable Charge per Insurance 802.01           802.01         
11 17601 Marco Original Charges 41,403.31     46,712.00        2,395.00      10,692.00     25,920.95     7,704.05       

Allowable Charge per Insurance 5,308.69        253.00        -               5,055.69      
17601 Marco Original Charges 2,000.18       2,125.00          2,125.00       

Allowable Charge per Insurance 124.82           124.82         
12 17623 Marco Original Charges 36,472.19     43,092.00        2,025.00      7,442.00       22,148.65     11,476.35     

Allowable Charge per Insurance 6,619.81        253.00        1,226.18      5,140.63      
13 17633 Marco Original Charges 35,734.74     40,784.00        2,285.00      5,834.00       20,788.23     11,876.77     

Allowable Charge per Insurance 5,049.26        253.00        -               4,796.26      
14 17641 Marco Original Charges 24,787.33     29,347.00        1,762.00      850.00          17,330.85     9,404.15       

Allowable Charge per Insurance 4,559.67        253.00        -               4,306.67      
15 17643 Marco Original Charges 35,855.73     41,180.00        2,370.00      4,125.00       25,893.07     8,791.93       

Allowable Charge per Insurance 5,324.27        253.00        -               5,071.27      
16 17651 Marco Original Charges 11,843.07     14,418.00        1,485.00      12,933.00     

Allowable Charge per Insurance 2,574.93        253.00        2,321.93      
Total IPV 142,926.12    629,552.99  4,554.00     5,477.48      132,894.64  
Total Elias 772,479.11      33,710.00    88,072.00     513,900.42   136,796.69   

Total Paid to Elias (403,427.68)   (10,523.10)    

Amount Held at Elias 7/11/2023 (260,501.56)   369,051.43      

Documented Work not Performed 126,273.59   

Properties Repiped/Owners have not paid HOA17600 Captiva 7,559.00         230000
17602 Captiva 10,142.00       (103,726.41)  
17620 Captiva 6,195.00         no proposal
17601 Marco 10,142.00       
17623 Marco 7,442.00         
Total Repiping Invoiced 41,480.00       
Amount Held at Elias 7/11/2023 (219,021.56)   
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17600 Captiva
Electrical Inspections & Repairs 1,520.00        
**Amount Charged in Excess of Insurance Proceeds (1,267.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 7,559.00        
**Amount Charged in Excess of Insurance Proceeds (7,559.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 36,234.00      
**Amount Charged in Excess of Insurance Proceeds (31,771.72)     
Adjusted General Conditions, Insulation, dryall, hang & finish 4,462.28        

Adjusted Invoice Total 4,715.28        

Deposit Received (28,846.16)     

Balance Due to Customer (24,130.88)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17600 Captiva
Quantity Description Unit Cost Total RCV Room

51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
114.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        341.21           Bedroom
171.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        192.42           Bedroom
278.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        408.99           General/Exterior
65.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        194.59           Hallway
98.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        109.76           Hallway
64.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        193.40           Kitchen
61.0 SF 03-Texture Walls 1.12        68.32             Kitchen
111.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        331.67           Living Room
167.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        187.04           Living Room
86.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        257.77           Master Bathroom
81.0 SF 03-Texture Walls 1.12        90.72             Master Bathroom
154.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        459.52           Master Bedroom
231.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        259.17           Master Bedroom
48.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        143.93           Utility Room
72.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        81.20             Utility Room

Total Insulation, Drywall, & Texture 3,527.49        
Overhead & Profit 20% 705.50           
Taxes 6.5% 229.29           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,462.28        

Total General Conditions 4,462.28        

ISLAND PARK - #000764



3

17600 Captiva
Demolition of Durrock floors & shower 3,975.00        
done by EBC as well as 40 Sq Ft subfloor replaced
**Amount Charged in Excess of Insurance Proceeds (3,490.97)       
Adjusted Demolition subfloor & shower Master Bath 484.03           

Adjusted Invoice Total 484.03           

Deposit Received (23,006.93)     

Balance Due Customer (22,522.90)    

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

Proceeds Per FG Insurance Report

17600 Captiva
Quantity Description Unit Cost Total RCV Room
40 SF 025-Remove Subflooring (100.0%) 1.92        0.24 76.85             Bedroom
40 SF 025-Replace Subflooring (100.0%) 7.64        0.24 305.78           Bedroom

382.63           

Insurance Proceeds Alloted for Remediation 382.63           
Overhead & Profit 20% 76.53             
Taxes 6.5% 24.87             

484.03           

Not allowed-Done by ServPro
55.5 SF Remove Durock for Tile Flooring - Ceramic 0.96        53.28             Master Bathroom
55.5 SF Replace Durock for Tile Flooring - Ceramic 3.63        201.47           Master Bathroom
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17601 Captiva
Electrical Inspections & Repairs 1,895.00        
Charges not approved by Owner (1,642.00)       

Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,375.00        
Insurance Not Provided (6,375.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
Insurance Not Allowed-provide documentation of additonal work done (21,206.92)     
Adjusted General Conditions, Insulation, dryall, hang & finish 12,418.08      

Adjusted Invoice Total 12,671.08      

Deposit Received (28,846.16)     

Balance Due to Customer (16,175.08)     
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Proceeds Per FG Insurance Report
17601 Captiva
Quantity Description Unit Cost Total RCV Room

45.0 LF 01-Remove Vanity Cabinetry 36.85      663.30           Bathroom
4.5 LF 01-Remove Toe Kick Board for Vanity Cabinetry 1.62        7.29               Bathroom
4.5 LF 01-Remove Cultured Marble Vanity Top 31.26      56.27             Bathroom
1.0 EA 01-Remove Faucet for (Bath) Sink 41.11      16.44             Bathroom
8.0 LF 01-Remove Vanity Cabinetry 36.85      117.92           Master Bathroom
8.0 LF 01-Remove Toe Kick Board for Vanity Cabinetry 1.62        12.96             Master Bathroom
16.0 SF 01-Remove Engineered Stone Countertop 64.03      409.79           Master Bathroom
2.0 EA 01-Remove Sink (Complete Assembly) 98.82      79.06             Master Bathroom
20.0 LF 01-Remove Base Cabinetry 40.13      321.04           Kitchen
20.0 LF 01-Remove Toe Kick Board for Base Cabinetry 1.62        32.40             Kitchen
5.0 LF 01-Remove Tall Cabinetry 58.53      117.06           Kitchen
44.0 SF 01-Remove Granite Countertop 64.03      1,126.93        Kitchen
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      39.53             Kitchen

Total Remediation done by Elias 2,999.99        
Overhead & Profit 20% 600.00           
Taxes 6.5% 195.00           
Total Remedation with OH, P, and Taxes 3,794.98        

299.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        891.02           Bedroom 1
149.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        167.44           Bedroom 1
197.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        589.44           Living Room
296.6 SF 03-Texture Walls (100.0%/ 3.0') 1.12        332.19           Living Room
26.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        77.48             Hall
39.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        43.68             Hall
56.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% /Excludes area of tub and vanity2.98        167.48           Bathroom
48.0 SF 03-Texture Walls 1.12        53.76             Bathroom
321.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        958.07           Bedroom 2
160.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        180.10           Bedroom 2
282.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        842.15           Family Room
141.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        158.26           Family Room
475.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        1,418.18        Master Bedroom
238.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        266.56           Master Bedroom
59.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        177.91           Master Bathroom
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38.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        115.62           Master Water Closet
99.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        295.02           Kitchen
73.5 SF 03-Texture Walls 1.12        82.32             Kitchen

Total Insulation, Drywall, & Texture 6,816.68        
Overhead & Profit 20% 1,363.34        
Taxes 6.5% 443.08           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 8,623.10        

Total General Conditions 12,418.08      

ISLAND PARK - #000768
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17601 Captiva
All Phase 2 finishes thru completion to full submitted Xactimate
$172,689.11 less $41,895 billed from Phase 1 130,974.11    
Insurance Not Provided (94,619.05)     
Adjusted Phase 2 to Completion 49,026.14      

Adjusted Invoice 1 12,671.08      
Total Adjusted Invoices 61,697.22      

Total Insurance Proceeds for 17601 Captiva 105,778.37    
ServPro Invoice Amount (44,081.15)     
Insurance Proceeds Allocated to Elias Brothers 61,697.22      

Amount in Excess of Contract -                 

Proceeds Per FG Insurance Report
17601 Captiva
Quantity Description Unit Cost Total RCV Room
132.9 SF 025-Remove Subflooring (100.0%) 1.92        255.17           Bedroom 1
440.7 SF 025-Remove Subflooring (100.0%) 1.92        846.14           Living Room
18.7 SF 025-Remove Subflooring (100.0%) 1.92        35.90             Hall
50.0 SF 025-Remove Subflooring (100.0%) 1.92        96.00             Bathroom
147.0 SF 025-Remove Subflooring (100.0%) 1.92        282.24           Bedroom 2
311.7 SF 025-Remove Subflooring (100.0%) 1.92        598.46           Family Room
242.7 SF 025-Remove Subflooring (100.0%) 1.92        465.98           Master Bedroom
59.4 SF 025-Remove Subflooring (100.0%) 1.92        114.05           Master Bathroom
28.5 SF 025-Remove Subflooring (100.0%) 1.92        54.72             Master Water Closet
176.4 SF 025-Remove Subflooring (100.0%) 1.92        338.69           Kitchen
132.9 SF 025-Replace Subflooring (100.0%) 7.64        1,015.36        Bedroom 1
440.7 SF 025-Replace Subflooring (100.0%) 7.64        3,366.95        Living Room
18.7 SF 025-Replace Subflooring (100.0%) 7.64        142.87           Hall
50.0 SF 025-Replace Subflooring (100.0%) 7.64        382.00           Bathroom
147.0 SF 025-Replace Subflooring (100.0%) 7.64        1,123.08        Bedroom 2
311.7 SF 025-Replace Subflooring (100.0%) 7.64        2,381.39        Family Room
242.7 SF 025-Replace Subflooring (100.0%) 7.64        1,854.23        Master Bedroom
59.4 SF 025-Replace Subflooring (100.0%) 7.64        453.82           Master Bathroom
28.5 SF 025-Replace Subflooring (100.0%) 7.64        217.74           Master Water Closet
176.4 SF 025-Replace Subflooring (100.0%) 7.64        1,347.70        Kitchen
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15,372.49      

60.0 SF 03-Remove Wall Tile - Ceramic Type 1.57        94.20             Bathroom
116.5 SF 03-Remove Wall Tile - Ceramic Type (100.0% / 6.0') 1.57        182.91           Master Water Closet
36.0 SF 03-Remove Wall Tile - Ceramic Type Excludes area of tub and vanity1.57        56.52             Master Bathroom
36.0 SF 03-Replace Wall Tile - Ceramic Type 23.51      846.36           Master Bathroom
116.5 SF 03-Replace Wall Tile - Ceramic Type (100.0% / 6.0') Walls and shower23.51      2,738.92        Master Water Closet
60.0 SF 03-Replace Wall Tile - Ceramic Type Shower surround 23.51      1,410.60        Bathroom

5,329.51        
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Proceeds Per FG Insurance Report (con't) pg 2
17601 Captiva
Quantity Description Unit Cost Total RCV Room
28.7 SF 04-Replace Durock for Tile Flooring - Ceramic 3.63        104.18           Bathroom
28.7 SF 04-Replace Tile Flooring - Ceramic 17.63      505.98           Bathroom
28.5 SF 04-Replace Tile Flooring - Ceramic (100.0%) 17.63      502.46           Master Water Closet
176.4 SF 04-Replace Vinyl Plank Flooring 9.38        1,654.63        Kitchen
31.1 SF 04-Replace Wood Flooring - Plank 11.97      372.27           Master Bathroom
440.7 SF 04-Replace Wood Flooring - Plank (100.0%) 11.97      5,275.18        Living Room
18.7 SF 04-Replace Wood Flooring - Plank (100.0%) 11.97      223.84           Hall
132.9 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      1,590.81        Bedroom 1
147.0 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      1,759.59        Bedroom 2
311.7 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      3,731.05        Family Room
242.7 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      2,905.12        Master Bedroom

18,625.11      

20.0 LF 05-Replace Base Cabinetry 40.13      60% 481.56           Kitchen
4.5 LF 05-Replace Cultured Marble Vanity Top 31.26      60% 84.40             Bathroom
16.0 SF 05-Replace Engineered Stone Countertop 64.03      60% 614.69           Master Bathroom
44.0 SF 05-Replace Granite Countertop 64.03      60% 1,690.39        Kitchen
5.0 LF 05-Replace Tall Cabinetry 58.53      60% 175.59           Kitchen
45.0 LF 05-Replace Vanity Cabinetry 36.85      60% 994.95           Bathroom
8.0 LF 05-Replace Vanity Cabinetry 36.85      60% 176.88           Master Bathroom
20.0 LF 05-Replace Toe Kick Board for Base Cabinetry 10.21      204.20           Kitchen
4.5 LF 05-Replace Toe Kick Board for Vanity Cabinetry 10.21      45.95             Bathroom
8.0 LF 05-Replace Toe Kick Board for Vanity Cabinetry 10.21      81.68             Master Bathroom

4,550.29        

24.1 LF 06-Remove Base Moulding 0.55        13.26             Kitchen
47.7 LF 06-Remove Base Moulding (100.0%) 0.55        26.24             Bedroom 1
100.2 LF 06-Remove Base Moulding (100.0%) 0.55        55.11             Living Room
11.5 LF 06-Remove Base Moulding (100.0%) 0.55        6.33               Hall
51.8 LF 06-Remove Base Moulding (100.0%) 0.55        28.49             Bedroom 2
49.7 LF 06-Remove Base Moulding (100.0%) 0.55        27.34             Family Room
81.2 LF 06-Remove Base Moulding (100.0%) 0.55        44.66             Master Bedroom
16.0 LF 06-Remove Base Moulding Excludes tub and vanity 0.55        8.80               Bathroom
16.0 LF 06-Replace Base Moulding 3.80        60.80             Bathroom
24.1 LF 06-Replace Base Moulding 3.80        91.58             Kitchen
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47.7 LF 06-Replace Base Moulding (100.0%) 3.80        181.26           Bedroom 1
100.2 LF 06-Replace Base Moulding (100.0%) 3.80        380.76           Living Room
11.5 LF 06-Replace Base Moulding (100.0%) 3.80        43.70             Hall
51.8 LF 06-Replace Base Moulding (100.0%) 3.80        196.84           Bedroom 2
49.7 LF 06-Replace Base Moulding (100.0%) 3.80        188.86           Family Room
81.2 LF 06-Replace Base Moulding (100.0%) 3.80        308.56           Master Bedroom

1,662.59        
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Proceeds Per FG Insurance Report (con't) pg 3
17601 Captiva
Quantity Description Unit Cost Total RCV Room
11.1 LF 06-Replace Quarter-Round Moulding 1.85        20.54             Master Bathroom
24.1 LF 06-Replace Quarter-Round Moulding 1.85        44.59             Kitchen
47.7 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        88.25             Bedroom 1
100.2 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        185.37           Living Room
11.5 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        21.28             Hall
51.8 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        95.83             Bedroom 2
49.7 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        91.95             Family Room
81.2 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        150.22           Master Bedroom

698.03           

16.0 LF 07-Paint / Finish Base Moulding 1.25        20.00             Bathroom
24.1 LF 07-Paint / Finish Base Moulding 1.31        31.57             Kitchen
47.7 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        62.49             Bedroom 1
100.2 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        131.26           Living Room
11.5 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        15.07             Hall
51.8 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        67.86             Bedroom 2
49.7 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        65.11             Family Room
81.2 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        106.37           Master Bedroom
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    103.43           Bedroom 1
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    103.43           Hall
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    103.43           Bedroom 2
2.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    206.86           Master Bedroom
1.0 EA 07-Paint / Finish Double Width Interior Door Casing / 15.18      15.18             Family Room
1.0 EA 07-Paint / Finish Double Width Interior Door Casing / 15.18      15.18             Master Bedroom
1.0 EA 07-Paint / Finish Fan Lite Pre-hung Entry Door 87.58      87.58             Living Room
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      77.46             Bedroom 1
1.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      12.91             Living Room
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Hall
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Bathroom
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      77.46             Bedroom 2
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      77.46             Master Bedroom
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Master Bathroom
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Master Water Closet
1.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      12.91             Kitchen
1.0 EA 07-Paint / Finish Pocket Type (Flush) Pre-hung Hollow Door70.51      70.51             Master Bathroom
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2.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      141.02           Bedroom 1
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 67.72      67.72             Bathroom
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      70.51             Bedroom 2
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      70.51             Master Bedroom
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      70.51             Master Water Closet
1.0 EA 07-Paint / Finish Pre-hung Solid Core Exterior Door 87.58      87.58             Kitchen
11.1 LF 07-Paint / Finish Quarter-Round Moulding 1.31        14.54             Master Bathroom
24.1 LF 07-Paint / Finish Quarter-Round Moulding 1.31        31.57             Kitchen
47.7 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        62.49             Bedroom 1
100.2 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        131.26           Living Room
11.5 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        15.07             Hall
51.8 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        67.86             Bedroom 2

ISLAND PARK - #000774
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Proceeds Per FG Insurance Report (con't) pg 4
17601 Captiva
Quantity Description Unit Cost Total RCV Room
49.7 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        65.11             Family Room
81.2 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        106.37           Master Bedroom
224.0 SF 07-Paint Walls (1 Coat) 0.81        181.44           Kitchen
299.0 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        242.19           Bedroom 1
593.3 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        480.57           Living Room
78.0 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        63.18             Hall
321.5 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        260.42           Bedroom 2
282.6 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        228.91           Family Room
475.9 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        385.48           Master Bedroom
121.5 SF 07-Paint Walls (1 Coat) Excludes area of tub and vanity 0.81        98.42             Bathroom
99.7 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        180.46           Bedroom 1
197.8 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        358.02           Living Room
26.0 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') $t81 47.06             Hall
107.2 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        194.03           Bedroom 2
94.2 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        170.50           Family Room
158.6 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        287.07           Master Bedroom
49.0 SF 07-Paint Walls (2 Coats) Excludes area of cabinets 1.81        88.69             Kitchen
28.5 SF 07-Paint Walls (2 Coats) Excludes area of tub and vanity 1.74        49.59             Bathroom

5,884.96        

63.0 SF 01-Remove Vertical Blinds 0.26        16.38             Family Room
35.0 SF 01-Remove Vertical Blinds 0.26        9.10               Master Bedroom
63.0 SF 08-Replace Vertical Blinds 9.57        602.91           Family Room
35.0 SF 08-Replace Vertical Blinds 9.57        334.95           Master Bedroom

963.34           

2.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      129.98           Bedroom 1
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Living Room
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Bathroom
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Bedroom 2
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Master Bedroom
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Master Water Closet
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Kitchen
1.0 EA 09-Remove and Reinstall Sliding Door for Shower Stall 122.52    122.52           Master Water Closet
1.0 EA 09-Remove and Reinstall Sliding Glass Patio Door 197.31    197.31           Family Room
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1.0 EA 09-Remove and Reinstall Sliding Glass Patio Door 197.31    197.31           Master Bedroom
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      27.04             Bedroom 1
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      27.04             Hall
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      27.04             Bedroom 2
2.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      54.08             Master Bedroom
1.0 EA 09-Remove Double Width Interior Door Casing / Trim 11.48      11.48             Family Room
1.0 EA 09-Remove Double Width Interior Door Casing / Trim 11.48      11.48             Master Bedroom
28.7 SF 09-Remove Durock for Tile Flooring - Ceramic 0.96        27.55             Bathroom
1.0 EA 09-Remove Fan Lite Pre-hung Entry Door 27.04      27.04             Living Room
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        55.74             Bedroom 1
1.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        9.29               Living Room
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Hall
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Bathroom

ISLAND PARK - #000776
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Proceeds Per FG Insurance Report (con't) pg 5
17601 Captiva
Quantity Description Unit Cost Total RCV Room
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        55.74             Bedroom 2
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        55.74             Master Bedroom
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Master Bathroom
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Master Water Closet
1.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        9.29               Kitchen
1.0 EA 09-Remove Pocket Type (Flush) Pre-hung Hollow Core Door26.87      26.87             Master Bathroom
2.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      53.74             Bedroom 1
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Bathroom
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Bedroom 2
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Master Bedroom
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Master Water Closet
1.0 EA 09-Remove Pre-hung Solid Core Exterior Door 27.04      27.04             Kitchen
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    336.24           Bedroom 1
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    336.24           Hall
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    336.24           Bedroom 2
2.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    672.48           Master Bedroom
1.0 EA 09-Replace Double Width Interior Door Casing / Trim 55.31      55.31             Family Room
1.0 EA 09-Replace Double Width Interior Door Casing / Trim 55.31      55.31             Master Bedroom
1.0 EA 09-Replace Fan Lite Pre-hung Entry Door 1,135.74 1,135.74        Living Room
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      281.52           Bedroom 1
1.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      46.92             Living Room
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Hall
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Bathroom
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      281.52           Bedroom 2
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      281.52           Master Bedroom
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Master Bathroom
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Master Water Closet
1.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      46.92             Kitchen
1.0 EA 09-Replace Pocket Type (Flush) Pre-hung Hollow Core Door396.10    396.10           Master Bathroom
2.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    454.12           Bedroom 1
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Bathroom
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Bedroom 2
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Master Bedroom
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Master Water Closet
1.0 EA 09-Replace Pre-hung Solid Core Exterior Door 679.97    679.97           Kitchen
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8,404.81        

ISLAND PARK - #000778



17

Proceeds Per FG Insurance Report (con't) pg 6
17601 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 11-Replace Dishwasher 98.82      60% 59.29             Kitchen
1.0 EA 11-Replace Range 72.62      60% 43.57             Kitchen
1.0 EA 11-Replace Refrigerator 64.90      60% 38.94             Kitchen
1.0 EA 12-Replace Bathtub 273.41    60% 164.05           Bathroom
1.0 EA 12-Replace Bathtub 273.41    60% 164.05           Master Bathroom
1.0 EA 12-Replace Combo Faucet / Shower for Bathtub 41.11      60% 24.67             Bathroom
1.0 EA 12-Replace Faucet for (Bath) Sink 41.11      60% 24.67             Bathroom
2.0 EA 12-Replace Sink (Complete Assembly) 98.82      60% 118.58           Master Bathroom
1.0 EA 12-Replace Sink (Complete Assembly) 98.82      60% 59.29             Kitchen
1.0 EA 12-Replace Toilet / Commode 138.35    60% 83.01             Bathroom
1.0 EA 12-Replace Toilet / Commode 138.35    60% 83.01             Master Water Closet

863.12           

1.0 EA 14-Clean Bathtub 35.69      35.69             Bathroom
1.0 EA 14-Clean Bathtub 35.69      35.69             Master Bathroom
1.0 EA 14-Clean Dishwasher 27.02      27.02             Kitchen
1.0 EA 14-Clean Range 27.04      27.04             Kitchen
1.0 EA 14-Clean Refrigerator 27.04      27.04             Kitchen
1.0 EA 14-Clean Sliding Door for Shower Stall 14.22      14.22             Master Water Closet
1.0 EA 14-Clean Sliding Glass Patio Door 41.29      41.29             Family Room
1.0 EA 14-Clean Sliding Glass Patio Door 41.29      41.29             Master Bedroom
1.0 EA 14-Clean Toilet / Commode 23.25      23.25             Bathroom
1.0 EA 14-Clean Toilet / Commode 23.25      23.25             Master Water Closet

295.78           

Total Phase 2 through Completion 62,650.04      
Overhead & Profit 20% 12,530.01      
Taxes 6.5% 4,072.25        
Total Complettion with OH, P, and Taxes 79,252.30      

Total Insurance through Completion 80,431.61      
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17602 Captiva
Electrical Inspections & Repairs 1,190.00        
**Amount Charged in Excess of Insurance Proceeds (937.00)          
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 10,142.00      
**Amount Charged in Excess of Insurance Proceeds (9,217.32)       
Adjusted Plumbing Inspections & Repairs 924.68           

General Conditions, Insulation, dryall, hang & finish 36,234.00      
**Amount Charged in Excess of Insurance Proceeds (32,039.71)     
Adjusted General Conditions, Insulation, dryall, hang & finish 4,194.29        

Adjusted Invoice Total 5,371.97        

Deposit Received (28,846.16)     

Balance Due Customer (23,474.19)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000780
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Proceeds Per FG Insurance Report
17602 Captiva
Quantity Description Unit Cost Total RCV Room

1.0 EA 12-Replace Water Heater 730.97           Garage
Overhead & Profit 20% 146.19           
Taxes 6.5% 47.51             
Total Plumbing 924.68           

327.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        421.83           Extrerior General
110.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        330.48           Kitchen
130.4 SF 03-Texture Walls 1.12        146.05           Kitchen
121.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        361.77           Dining Room/Entry
136.6 SF 03-Texture Walls (75.0% / 3.0') 1.12        152.99           Dining Room/Entry
84.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        251.21           Living Room
126.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.57           Living Room
78.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        233.93           Master Bedroom
117.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        131.82           Master Bedroom
105.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        314.39           Master Bathroom
40.0 SF 03-Texture Walls 1.12        44.80             Master Bathroom
83.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        247.34           Media Room
124.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        139.44           Media Room
35.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        106.39           Hallway
53.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        59.92             Hallway
56.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        167.48           Bathroom
48.0 SF 03-Texture Walls 1.12        53.76             Bathroom
100.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        300.38           Bedroom
151.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        169.34           Bedroom
90.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        268.20           Utility Room
135.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        151.20           Utility Room

Total Insulation, Drywall, & Texture 4,194.29        
Overhead & Profit 20% 838.86           
Taxes 6.5% 54.53             
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,194.29        

Total General Conditions 4,194.29        
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17603 Captiva
Electrical Inspections & Repairs 1,220.00        
**Amount Charged in Excess of Insurance Proceeds (967.00)          
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,925.00        
**Amount Charged in Excess of Insurance Proceeds (5,925.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (27,787.76)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,837.24        

Adjusted Invoice Total 6,090.24        

Deposit Received (28,846.16)     

Balance Due Customer (22,755.92)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17603 Captiva
Quantity Description Unit Cost Total RCV Room

321.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        958.07           Bedroom
160.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        180.10           Bedroom
90.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        268.50           Family Room
135.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        151.42           Family Room
35.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        105.79           Hall
53.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        59.70             Hall
47.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        142.44           Hall Bath
37.0 SF 03-Texture Walls 1.12        41.44             Hall Bath
141.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        422.56           Kitchen
160.7 SF 03-Texture Walls 1.12        179.98           Kitchen
147.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        439.55           Living Room
199.1 SF 03-Texture Walls (90.0% / 3.0') 1.12        222.99           Living Room
81.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        243.76           Master Bath
98.6 SF 03-Texture Walls 1.12        110.43           Master Bath
248.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        740.23           Master Bedroom
124.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        139.10           Master Bedroom
51.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        152.58           Master Water Closet
49.8 SF 03-Texture Walls 1.12        55.78             Master Water Closet

Total Insulation, Drywall, & Texture 4,614.42        
Overhead & Profit 20% 922.88           
Taxes 6.5% 299.94           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,837.24        

Total General Conditions 5,837.24        
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17611 Captiva
Electrical Inspections & Repairs 2,725.00        
**Amount Charged in Excess of Insurance Proceeds (2,472.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 2,650.00        
**Amount Charged in Excess of Insurance Proceeds (1,423.82)       
Adjusted Plumbing Inspections & Repairs 1,226.18        

General Conditions, Insulation, dryall, hang & finish 34,625.00      
**Amount Charged in Excess of Insurance Proceeds (30,307.15)     
Adjusted General Conditions, Insulation, dryall, hang & finish 4,317.85        

Adjusted Invoice Total 5,797.03        

Deposit Received (28,846.16)     

Balance Due to Customer (23,049.13)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.
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24

Proceeds Per FG Insurance Report
17611 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA Replace Water Heater 969.31    969.31           

Overhead & Profit 20% 193.86           
Taxes 6.5% 63.01             
Total Plumbing 1,226.18        

193.8 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        284.44           Exterior/General
151.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        438.70           Entry/Living Room
89.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        257.50           Family Room
133.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        149.74           Family Room
41.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        119.94           Hall
62.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        69.78             Hall
47.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        141.55           Hall Bath
38.0 SF 03-Texture Walls 1.12        42.56             Hall Bath
112.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        325.13           Bedroom
168.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        189.06           Bedroom
91.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        263.86           Master Bedroom
137.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        153.44           Master Bedroom
81.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        234.96           Master Bathroom
70.5 SF 03-Texture Walls 1.12        78.96             Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
125.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        362.98           Kitchen
140.0 SF 03-Texture Walls 1.12        156.80           Kitchen

Total Insulation, Drywall, & Texture 3,413.32        
Overhead & Profit 20% 682.66           
Taxes 6.5% 221.87           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,317.85        

Total General Conditions 4,317.85        

ISLAND PARK - #000786



25

17611 Captiva
Demolition of floors & showers done EBC 11,885.00      
as well as sub floor replaced
**Amount Charged in Excess of Insurance Proceeds (9,658.28)       
Adjusted Demolition of floors & showers 2,226.72        

Deposit Received (23,049.13)     

Balance Due to Customer (20,822.41)     

Proceeds Per FG Insurance Report

17611 Captiva
Quantity Description Unit Cost Total RCV Room
39.6 SF 025-Remove Subflooring (100.0%) 1.92        76.03             Hall Bath
74.6 SF 025-Remove Subflooring (100.0%) 1.92        143.23           Master Bathroom
38.9 SF 025-Remove Subflooring (100.0%) 1.92        74.69             Master Water Closet
39.6 SF 025-Replace Subflooring (100.0%) 7.64        302.54           Hall Bath
74.6 SF 025-Replace Subflooring (100.0%) 7.64        569.94           Master Bathroom
38.9 SF 025-Replace Subflooring (100.0%) 7.64        297.20           Master Water Closet

1,463.63        

62.0 SF 03-Remove Wall Tile - Ceramic Type Shower 1.57        97.34             Master Water Closet
1.0 EA Remove Shower Pan for Shower Stall 46.61      18.64             Master Water Closet
1.0 EA Remove and Reinstall Single Pivot Door for Shower Stall107.05    42.82             Master Water Closet
1.0 EA Remove and Reinstall Tub / Shower Combo 301.74    120.70           Hall Bath
1.0 EA Remove and Reinstall Combo Faucet / Shower for Bathtub42.81      17.12             Hall Bath

296.62           

1,760.25        
Overhead & Profit 20% 352.05           
Taxes 6.5% 114.42           
Total Demolition of floors & showers with OH, P, and Taxes 2,226.72        
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17613 Captiva
Electrical Inspections & Repairs 2,437.00        
**Amount Charged in Excess of Insurance Proceeds (2,184.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 2,240.00        
**Amount Charged in Excess of Insurance Proceeds (1,064.23)       
Adjusted Plumbing Inspections & Repairs 1,175.77        

General Conditions, Insulation, dryall, hang & finish 36,625.00      
**Amount Charged in Excess of Insurance Proceeds (30,733.42)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,891.58        

Adjusted Invoice Total 7,320.35        

Deposit Received (28,846.16)     

Balance Due Customer (21,525.81)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17613 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 12-Replace Water Heater 969.31    969.31           Garage

Overhead & Profit 20% 193.86           
Taxes 6.5% 12.60             
Total Plumbing 1,175.77        

220.8 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        325.32           Exterior/General
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        311.54           Bedroom
118.3 SF 03-Texture Walls (100.0% / 2.0') 1.12        132.50           Office
84.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        244.21           Family Room
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Bedroom
27.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        82.55             Hall
126.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.90           Family Room
126.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        365.01           Kitchen
41.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        46.48             Hall
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath
151.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        437.84           Living Room
227.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        254.46           Living Room
58.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        167.62           Master Bathroom
339.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        379.68           Master Bedroom
226.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        653.14           Master Bedroom
154.0 SF 03-Texture Walls 1.12        172.48           Kitchen
47.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        136.41           Master Water Closet
60.0 SF 03-Texture Walls 1.12        67.20             Master Bathroom
118.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        341.89           Office
45.0 SF 03-Texture Walls 1.12        50.40             Master Water Closet

Total Insulation, Drywall, & Texture 4,657.37        
Overhead & Profit 20% 931.47           
Taxes 6.5% 302.73           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,891.58        

Total General Conditions 5,891.58        
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17620 Captiva
Electrical Inspections & Repairs 1,465.00        
**Amount Charged in Excess of Insurance Proceeds (1,212.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,195.00        
**Amount Charged in Excess of Insurance Proceeds (5,270.32)       
Adjusted Plumbing Inspections & Repairs 924.68           

General Conditions, Insulation, dryall, hang & finish
**Amount Charged in Excess of Insurance Proceeds 34,985.00      
Adjusted General Conditions, Insulation, dryall, hang & finish (30,818.63)     

4,166.37        

Adjusted Invoice Total 5,344.04        

Deposit Received (28,846.16)     

Balance Due Customer (23,502.12)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000790
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Proceeds Per FG Insurance Report
17620 Captiva
Quantity Description Unit Cost Total RCV Room

1.0 EA 12-Replace Water Heater 730.97    730.97           Garage
Overhead & Profit 20% 146.19           
Taxes 6.5% 47.51             
Total Plumbing 924.68           

119.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        355.22           Living Room
178.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        200.26           Living Room
164.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        488.72           Master Bedroom
246.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        275.52           Master Bedroom
114.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        340.32           Master Bathroom
86.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        258.66           Hallway
130.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        145.82           Hallway
51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
123.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        367.14           Bedroom
184.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        206.98           Bedroom
70.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        209.49           Kitchen/Entry
51.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        151.98           Utility Room
76.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        85.68             Utility Room

Total Insulation, Drywall, & Texture 3,293.57        
Overhead & Profit 20% 658.71           
Taxes 6.5% 214.08           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,166.37        

Total General Conditions 4,166.37        

ISLAND PARK - #000791
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17631 Captiva
Electrical Inspections & Repairs 1,667.00        
**Amount Charged in Excess of Insurance Proceeds (1,414.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Loaded Materials 6,875.00        
**Amount Charged in Excess of Insurance Proceeds (6,072.99)      
Adjusted Loaded Materials 802.01           

Balance Due to Elias 1,055.01        

Inventory of Loaded Material:
Drywall 4 x 12 Sheet (17) 17   374.00           
Mold Resistent 4 x 2 (4) 4     120.00           
Batt 24" x 96" (9) 9     90.00             
Mud (1) 1     22.00             
Joint Tape (7) 7     28.00             

634.00           
Overhead & Profit 20% 126.80           
Taxes 6.5% 41.21             
Total subfloors  with OH, P, and Taxes 802.01           

ISLAND PARK - #000792
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17632 Captiva
Electrical Inspections & Repairs 1,459.00        
**Amount Charged in Excess of Insurance Proceeds (1,206.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Balance Due to Elias 253.00           

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000793
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17633 Captiva
Initial structural roof truss damage inspection 1,417.00        
by engineer as requested by HOA
**Amount Charged in Excess of Work Performed (1,417.00)       
Adjusted truss damage inspection -                

Balance Due Elias -                 

**No Work product or quote received from engineer.

ISLAND PARK - #000794
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17641 Captiva
Electrical Inspections & Repairs 2,248.00        
**Amount Charged in Excess of Insurance Proceeds (1,995.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 32,725.00      
**Amount Charged in Excess of Insurance Proceeds (27,383.54)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,341.46        

Adjusted Invoice Total 5,594.46        

Deposit Received (28,846.16)     

Balance Due Customer (23,251.70)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000795
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Proceeds Per FG Insurance Report
17641 Captiva
Quantity Description Unit Cost Total RCV Room

203 SF 03-Replace Wall Insulation (75.0% / 2.0) 1.47        298.78           Exterior/General
161.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        465.29           Entry/Living Room
241.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        270.37           Entry/Living Room
109.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        317.03           Office
109.7 SF 03-Texture Walls (100.0% / 2.0') 1.12        122.86           Office
78.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        227.15           Family Room
117.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        131.94           Family Room
47.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        137.28           Bath
35.0 SF 03-Texture Walls 1.12        39.20             Bath
110.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        318.48           Bedroom
165.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        185.14           Bedroom
106.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        306.63           Kitchen
123.0 SF 03-Texture Walls 1.12        137.76           Kitchen
193.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        558.64           Master Bedroom
290.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        324.80           Master Bedroom
57.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        166.75           Master Bathroom
62.5 SF 03-Texture Walls 1.12        70.00             Master Bathroom
39.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        114.16           Master Water Closet
27.0 SF 03-Texture Walls 1.12        30.24             Master Water Closet

Total Insulation, Drywall, & Texture 4,222.50        
Overhead & Profit 20% 844.50           
Taxes 6.5% 274.46           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,341.46        

Total General Conditions 5,341.46        

ISLAND PARK - #000796



35

17642 Captiva
Electrical Inspections & Repairs 1,895.00        
**Amount Charged in Excess of Insurance Proceeds (1,642.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,375.00        
**Amount Charged in Excess of Insurance Proceeds (6,375.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (27,517.68)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,107.32        

Adjusted Invoice Total 6,360.32        

Deposit Received -                 

Balance Due to Customer 6,360.32        

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000797
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Proceeds Per FG Insurance Report

17642 Captiva
Quantity Description Unit Cost Total RCV Room
155.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        450.55           Kitchen
50.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        145.37           Utility
64.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        186.69           Hall
103.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        299.98           Bedroom
55.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        161.26           Bathroom
105.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        304.90           Living Room
89.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        258.08           Master Bedroom
121.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        350.56           Master Bathroom
199.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        47% 292.59           General/Exterior
60.0 SF 03-Replace Wall Tile - Ceramic Type 23.51      1,410.60        Bathroom
195.9 SF 03-Texture Walls 1.12        219.41           Kitchen
123.0 SF 03-Texture Walls 1.12        137.76           Master Bathroom
96.9 SF 03-Texture Walls (100.0% / 3.0') 1.12        108.53           Hall
155.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        174.38           Bedroom
158.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        177.18           Living Room
134.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        150.08           Master Bedroom

Total Insulation, Drywall, & Texture 4,827.92        
Overhead & Profit 20% 965.58           
Taxes 6.5% 313.81           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 6,107.32        

Total General Conditions 6,107.32        

ISLAND PARK - #000798
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17643 Captiva
Electrical Inspections & Repairs 1,667.00        
**Amount Charged in Excess of Insurance Proceeds (1,414.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

Adjusted Invoice Total 253.00           

Deposit Received -                 

Balance Due Elias 253.00           

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000799
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17653 Captiva
Loaded Materials 6,875.00        
**Amount Charged in Excess of Insurance Proceeds (6,072.99)      
Adjusted Loaded Materials 802.01           

Remediation 11,940.48      

Balance Due to Elias 12,742.49      

Inventory of Loaded Material:
Drywall 4 x 12 Sheet (17) 17   374.00           
Mold Resistent 4 x 2 (4) 4     120.00           
Batt 24" x 96" (9) 9     90.00             
Mud (1) 1     22.00             
Joint Tape (7) 7     28.00             

634.00           
20% 126.80           
6.5% 41.21             

Total Loaded Materials 802.01           

ISLAND PARK - #000800
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Proceeds Per FG Insurance Report

17653 Captiva
Quantity Description Unit Cost Total RCV Room
932.3 SF 01-Flood Loss Clean-up (100.0%) 1.04        50% 1,835.00        Crawlspace
467.5 SF 01-Flood Loss Clean-up (100.0%) 1.04        486.20           Garage
420.7 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        176.69           Living Room
224.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        94.29             Family Room
28.8 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        12.10             Hall
30.8 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        12.94             Hall Bath
156.4 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        65.69             Bedroom
180.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        75.81             Master Bedroom
76.8 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        32.26             Master Bathroom
29.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        12.39             Master Water Closet
221.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        93.03             Kitchen
635.6 SF 01-Pressure/Power Wash Exterior Wall - Siding (75.0% 0.48        50% 305.10           General/Exterior
15.0 LF 01-Remove Base Cabinetry 40.13      40% 240.78           Kitchen
7.8 LF 01-Remove Base Moulding 0.55        4.29               Hall Bath
35.7 LF 01-Remove Base Moulding 0.55        19.64             Master Bathroom
12.8 LF 01-Remove Base Moulding 0.55        7.04               Master Water Closet
66.0 LF 01-Remove Base Moulding 0.55        36.30             Kitchen
81.7 LF 01-Remove Base Moulding (100.0%) 0.55        44.94             Living Room
38.8 LF 01-Remove Base Moulding (100.0%) 0.55        21.34             Family Room
15.2 LF 01-Remove Base Moulding (100.0%) 0.55        8.36               Hall
55.3 LF 01-Remove Base Moulding (100.0%) 0.55        30.42             Bedroom
44.2 LF 01-Remove Base Moulding (100.0%) 0.55        24.31             Master Bedroom
1.0 EA 01-Remove Bathtub 273.41    40% 109.36           Hall Bath
1.0 EA 01-Remove Bathtub 273.41    40% 109.36           Master Water Closet
1.0 EA 01-Remove Dishwasher 98.82      40% 39.53             Kitchen
13.3 SF 01-Remove Durock for Tile Flooring - Ceramic 0.96        12.77             Hall Bath
14.8 SF 01-Remove Durock for Tile Flooring - Ceramic 0.96        14.21             Master Water Closet
182.0 SF 01-Remove Durock for Tile Flooring - Ceramic 0.96        174.72           Kitchen
932.3 SF 01-Remove Floor Insulation (100.0%) 1.33        50% 2,346.69        Crawlspace
1.0 EA 01-Remove Garbage Disposal 158.11    40% 63.24             Kitchen
4.5 LF 01-Remove Island Base Cabinetry 40.13      40% 72.24             Kitchen
2.5 LF 01-Remove Laminated Countertop 6.11        15.28             Hall Bath
4.0 LF 01-Remove Laminated Countertop 6.11        24.44             Master Bathroom
19.5 LF 01-Remove Laminated Countertop 6.11        119.15           Kitchen
35.7 LF 01-Remove Quarter-Round Moulding 0.55        19.64             Master Bathroom

ISLAND PARK - #000801



40

81.7 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        44.94             Living Room
38.8 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        21.34             Family Room
15.2 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        8.36               Hall
55.3 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        30.42             Bedroom
44.2 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        24.31             Master Bedroom
1.0 EA 01-Remove Range 72.62      40% 29.05             Kitchen
1.0 EA 01-Remove Side-by-Side Refrigerator 64.90      40% 25.96             Kitchen
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      40% 39.53             Hall Bath
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      40% 39.53             Master Bathroom
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      40% 39.53             Kitchen
13.3 SF 01-Remove Tile Flooring - Ceramic 2.57        34.18             Hall Bath
14.8 SF 01-Remove Tile Flooring - Ceramic 2.57        38.04             Master Water Closet

ISLAND PARK - #000802
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Proceeds Per FG Insurance Report

17653 Captiva (con't)
Quantity Description Unit Cost Total RCV Room
182.0 SF 01-Remove Tile Flooring - Ceramic 2.57        467.74           Kitchen
1.0 EA 01-Remove Toilet / Commode 138.35    40% 55.34             Hall Bath
1.0 EA 01-Remove Toilet / Commode 138.35    40% 55.34             Master Water Closet
2.5 LF 01-Remove Vanity Cabinetry 15.58      38.95             Hall Bath
4.0 LF 01-Remove Vanity Cabinetry 15.58      62.32             Master Bathroom
211.9 SF 01-Remove Wall Insulation (75.0% / 2.0') 0.33        50% 69.92             General/Exterior
68.8 SF 01-Remove Wood Flooring - Laminated 1.44        99.07             Master Bathroom
420.7 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        605.81           Living Room
224.5 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        323.28           Family Room
28.8 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        41.47             Hall
156.4 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        225.22           Bedroom
180.5 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        259.92           Master Bedroom

9,439.12        
Overhead & Profit 20% 1,887.82        
Taxes 6.5% 613.54           
Total subfloors  with OH, P, and Taxes 11,940.48      

ISLAND PARK - #000803
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17601 Marco
Electrical Inspections & Repairs 2,395.00        
**Amount Charged in Excess of Insurance Proceeds (2,142.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 10,692.00      
**Amount Charged in Excess of Insurance Proceeds (10,692.00)     
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (28,569.31)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,055.69        

Adjusted Invoice Total 5,308.69        

Deposit Received (28,846.16)     

Balance Due Customer (23,537.47)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000804



43

Proceeds Per FG Insurance Report
17601 Marco
Quantity Description Unit Cost Total RCV Room

116.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        337.55           Bedroom 2
175.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        196.22           Bedroom 2
87.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        254.03           Entryway/Dining Room
131.9 SF 03-Texture Walls (100.0% / 3.0') 1.12        147.73           Entryway/Dining Room
220.24 SF 03-Replace Wall Insulation 1.47        323.74           Exterior
68.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        196.52           Hall
102.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        114.24           Hall
59.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        170.51           Hall Bath
112.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        325.70           Kitchen
126.0 SF 03-Texture Walls Excludes area of cabinets 1.12        141.12           Kitchen
64.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        185.83           Living Room
96.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        108.08           Living Room
61.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        176.29           Master Bathroom
52.5 SF 03-Texture Walls 1.12        58.80             Master Bathroom
116.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        337.26           Master Bedroom
175.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        196.00           Master Bedroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
74.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        213.86           Media Room
135.0 SF 03-Texture Walls 1.12        151.20           Media Room
52.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        150.28           Utility Room
69.0 SF 03-Texture Walls 1.12        77.28             Utility Room

Total Insulation, Drywall, & Texture 4,006.16        
Overhead & Profit 20% 801.23           
Taxes 6.5% 52.08             
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,859.47        

Total General Conditions 5,055.69        
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17601 Marco
Demolition subfloor & shower Master Bath 2,125.00        
**Amount Charged in Excess of Insurance Proceeds (2,000.18)       
Adjusted Demolition subfloor & shower Master Bath 124.82           

Adjusted Invoice Total 124.82           

Deposit Received (23,537.47)     

Balance Due Customer (23,412.65)    

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

Proceeds Per FG Insurance Report
17601 Marco
Quantity Description Unit Cost Total RCV Room

1.0 EA 01-Remove Shower Stall 257.25    102.90           Master Water Closet
Total Demolition of Master Shower 102.90           
Overhead & Profit 20% 20.58             
Taxes 6.5% 1.34               
Total Insulation, Drywall, & Texture with OH, P, and Taxes 124.82           

Comments from owner:
It is the original subfloor. It was not removed/ replaced.
It was left mostly drywall, minus the shower stall which was still down to the studs. 

ISLAND PARK - #000806



45

17623 Marco
Electrical Inspections & Repairs 2,025.00        
**Amount Charged in Excess of Insurance Proceeds (1,772.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 7,442.00        
**Amount Charged in Excess of Insurance Proceeds (6,215.82)       
Adjusted Plumbing Inspections & Repairs 1,226.18        

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (28,484.37)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,140.63        

Adjusted Invoice Total 6,619.81        

Deposit Received (28,846.16)     

Balance Due Customer (22,226.35)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000807
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Proceeds Per FG Insurance Report
17623 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 12-Replace Water Heater 969.31    969.31           Garage

Overhead & Profit 20% 193.86           
Taxes 6.5% 63.01             
Total Plumbing 1,226.18        

212.7 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        312.66           Exterior/General
102.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        295.65           Office
102.3 SF 03-Texture Walls (100.0% / 2.0') 1.12        114.58           Office
122.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        353.16           Living Room
183.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        205.30           Living Room
108.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        313.57           Bedroom
162.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        182.34           Bedroom
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
100.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        290.16           Family Room
150.6 SF 03-Texture Walls (100.0% / 3.0') 1.12        168.67           Family Room
166.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        480.61           Master Bedroom
249.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        279.44           Master Bedroom
57.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        165.60           Master Bathroom
58.0 SF 03-Texture Walls 1.12        64.96             Master Bathroom
47.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        136.41           Master Water Closet
139.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        401.71           Kitchen
154.0 SF 03-Texture Walls 1.12        172.48           Kitchen

Total Insulation, Drywall, & Texture 4,063.74        
Overhead & Profit 20% 812.75           
Taxes 6.5% 264.14           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,140.63        

Total General Conditions 5,140.63        

ISLAND PARK - #000808
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17633 Marco
Electrical Inspections & Repairs 2,285.00        
**Amount Charged in Excess of Insurance Proceeds (2,032.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 32,665.00      
**Amount Charged in Excess of Insurance Proceeds (27,868.74)     
Adjusted General Conditions, Insulation, dryall, hang & finish 4,796.26        

Adjusted Invoice Total 5,049.26        

Deposit Received (28,846.16)     

Balance Due Customer (23,796.90)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000809
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Proceeds Per FG Insurance Report
17633 Marco
Quantity Description Unit Cost Total RCV Room

243.4 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        357.87           Exterior/General
169.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        505.11           Living Room
158.2 SF 03-Texture Walls To blend new portion of drywall 1.12        177.18           Living Room
65.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        195.19           Kitchen
52.8 SF 03-Texture Walls 1.12        59.14             Kitchen
178.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        531.33           Master Bedroom
267.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        299.60           Master Bedroom
75.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        224.10           Master Bathroom
62.0 SF 03-Texture Walls 1.12        69.44             Master Bathroom
43.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        129.63           Water Closet
38.0 SF 03-Texture Walls Excludes area of tub and vanity 1.12        42.56             Water Closet
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        321.24           Hallway
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Hallway
51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
105.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        313.50           Bedroom
157.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        176.74           Bedroom

Total Insulation, Drywall, & Texture 3,791.51        
Overhead & Profit 20% 758.30           
Taxes 6.5% 246.45           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,796.26        

Total General Conditions 4,796.26        
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17641 Marco
Electrical Inspections & Repairs 1,762.00        
**Amount Charged in Excess of Insurance Proceeds (1,509.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 850.00           
**Amount Charged in Excess of Insurance Proceeds (850.00)          
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 26,735.00      
**Amount Charged in Excess of Insurance Proceeds (22,428.33)     
Adjusted General Conditions, Insulation, dryall, hang & finish 4,306.67        

Adjusted Invoice Total 4,559.67        

Deposit Received (28,846.06)     

Balance Due Customer (24,286.39)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17641 Marco
Quantity Description Unit Cost Total RCV Room

141.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        409.80           Entry/Living Room
212.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        238.34           Entry/Living Room
149.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        432.63           Kitchen
185.0 SF 03-Texture Walls 1.12        207.20           Kitchen
80.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        233.80           Family Room
121.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        135.86           Family Room
91.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        263.86           Master Bedroom
137.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        153.44           Master Bedroom
85.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        246.52           Master Bathroom
129.3 SF 03-Texture Walls 1.12        144.82           Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
105.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        304.03           Bedroom
157.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        176.74           Bedroom
33.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        96.24             Hall
50.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        56.00             Hall
47.5 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        122.08           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath

Total Insulation, Drywall, & Texture 3,404.48        
Overhead & Profit 20% 680.90           
Taxes 6.5% 221.29           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,306.67        

Total General Conditions 4,306.67        
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17643 Marco
Electrical Inspections & Repairs 2,370.00        
**Amount Charged in Excess of Insurance Proceeds (2,117.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 4,125.00        
**Amount Charged in Excess of Insurance Proceeds (4,125.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 34,685.00      
**Amount Charged in Excess of Insurance Proceeds (29,613.73)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,071.27        

Adjusted Invoice Total 5,324.27        

Deposit Received (28,846.16)     

Balance Due Customer (23,521.89)     

**Provide inspections reports, contractor invoices, repair work order, and permit information.
    Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17643 Marco
Quantity Description Unit Cost Total RCV Room

121.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        351.71           Living Room
182.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        204.40           Living Room
2.0') 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        239.87           Office
83.0 SF 03-Texture Walls (100.0% / 2.0') 1.12        92.96             Office
27.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        80.05             Hall
41.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        46.48             Hall
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        311.54           Bedroom
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Bedroom
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath
84.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        244.21           Family Room
126.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.90           Family Room
226.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        653.14           Master Bedroom
339.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        379.68           Master Bedroom
58.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        167.62           Master Bathroom
60.0 SF 03-Texture Walls 1.12        67.20             Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
126.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / $2.89 365.01           Kitchen
154.0 SF 03-Texture Walls $1.12 172.48           Kitchen

Total Insulation, Drywall, & Texture 4,008.91        
Overhead & Profit 20% 801.78           
Taxes 6.5% 260.58           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,071.27        

Total General Conditions 5,071.27        
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17651 Marco
Electrical Inspections & Repairs 1,485.00        
**Amount Charged in Excess of Insurance Proceeds (1,232.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Loaded materials 7,583.00        
**Amount Charged in Excess of Insurance Proceeds (7,583.00)       
Adjusted Plumbing Inspections & Repairs -                

3/4" subfloor repairs kitchen, laundry room, 5,350.00        
master bath, living room - Labor & Materials
**Amount Charged in Excess of Insurance Proceeds (3,028.07)       
Adjusted General Conditions, Insulation, dryall, hang & finish 2,321.93        

Adjusted Invoice Total 2,574.93        

Deposit Received -                 

Balance Due to Elias 2,574.93        

Proceeds Per FG Insurance Report

17651 Marco
Quantity Description Unit Cost Total RCV Room

192.0 SF 025-Remove Subflooring (100.0%) 1.92        368.64           Master Bathroom
192.0 SF 025-Replace Subflooring (100.0%) 7.64        1,466.88        Bedroom 2

1,835.52        
Overhead & Profit 20% 367.10           
Taxes 6.5% 119.31           
Total subfloors  with OH, P, and Taxes 2,321.93        
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17601 Captiva
Electrical Inspections & Repairs 1,895.00        
Charges not approved by Owner (1,642.00)       

Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,375.00        
Insurance Not Provided (6,375.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
Insurance Not Allowed-provide documentation of additonal work done (20,082.97)     
Adjusted General Conditions, Insulation, dryall, hang & finish 13,542.03      

Adjusted Invoice Total 13,795.03      

Deposit Received (28,846.16)     

Balance Due to Customer (15,051.13)     
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Proceeds Per FG Insurance Report
17601 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

45.0 LF 01-Remove Vanity Cabinetry 36.85      663.30           Bathroom
4.5 LF 01-Remove Toe Kick Board for Vanity Cabinetry 1.62        7.29               Bathroom
4.5 LF 01-Remove Cultured Marble Vanity Top 31.26      56.27             Bathroom
1.0 EA 01-Remove Faucet for (Bath) Sink 41.11      16.44             Bathroom
8.0 LF 01-Remove Vanity Cabinetry 36.85      117.92           Master Bathroom
8.0 LF 01-Remove Toe Kick Board for Vanity Cabinetry 1.62        12.96             Master Bathroom
16.0 SF 01-Remove Engineered Stone Countertop 64.03      409.79           Master Bathroom
2.0 EA 01-Remove Sink (Complete Assembly) 98.82      79.06             Master Bathroom
20.0 LF 01-Remove Base Cabinetry 40.13      321.04           Kitchen
20.0 LF 01-Remove Toe Kick Board for Base Cabinetry 1.62        32.40             Kitchen
5.0 LF 01-Remove Tall Cabinetry 58.53      117.06           Kitchen
44.0 SF 01-Remove Granite Countertop 64.03      1,126.93        Kitchen
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      39.53             Kitchen

Total Remediation done by Elias 2,999.99        
Overhead & Profit 20% 600.00           
Taxes 6.5% 195.00           
Total Remedation with OH, P, and Taxes 3,794.98        

299.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        891.02           Bedroom 1
149.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        167.44           Bedroom 1
197.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        589.44           Living Room
296.6 SF 03-Texture Walls (100.0%/ 3.0') 1.12        332.19           Living Room
26.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        77.48             Hall
39.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        43.68             Hall
56.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% /Excludes area of tub and vanity2.98        167.48           Bathroom
48.0 SF 03-Texture Walls 1.12        53.76             Bathroom
321.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        958.07           Bedroom 2
160.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        180.10           Bedroom 2
282.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        842.15           Family Room
141.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        158.26           Family Room
475.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        1,418.18        Master Bedroom
238.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        266.56           Master Bedroom
59.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        177.91           Master Bathroom
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38.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        115.62           Master Water Closet
99.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        295.02           Kitchen
73.5 SF 03-Texture Walls 1.12        82.32             Kitchen

Total Insulation, Drywall, & Texture 6,816.68        
Overhead & Profit 20% 1,363.34        
Taxes 6.5% 443.08           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 8,623.10        

Total General Conditions 13,542.03      

17601 Captiva
All Phase 2 finishes thru completion to full submitted Xactimate
$172,689.11 less $41,895 billed from Phase 1 130,974.11    
Insurance Not Provided (50,542.50)     
Adjusted Phase 2 to Completion 80,431.61      

Insurance Proceeds Allocated to Remediation Overage (43,993.57)     
Amount Available & Due to Elias 36,438.04      

Proceeds Per FG Insurance Report
17601 Captiva
Quantity Description Unit Cost Total RCV Room
132.9 SF 025-Remove Subflooring (100.0%) 1.92        255.17           Bedroom 1
440.7 SF 025-Remove Subflooring (100.0%) 1.92        846.14           Living Room
18.7 SF 025-Remove Subflooring (100.0%) 1.92        35.90             Hall
50.0 SF 025-Remove Subflooring (100.0%) 1.92        96.00             Bathroom
147.0 SF 025-Remove Subflooring (100.0%) 1.92        282.24           Bedroom 2
311.7 SF 025-Remove Subflooring (100.0%) 1.92        598.46           Family Room
242.7 SF 025-Remove Subflooring (100.0%) 1.92        465.98           Master Bedroom
59.4 SF 025-Remove Subflooring (100.0%) 1.92        114.05           Master Bathroom
28.5 SF 025-Remove Subflooring (100.0%) 1.92        54.72             Master Water Closet
176.4 SF 025-Remove Subflooring (100.0%) 1.92        338.69           Kitchen
132.9 SF 025-Replace Subflooring (100.0%) 7.64        1,015.36        Bedroom 1
440.7 SF 025-Replace Subflooring (100.0%) 7.64        3,366.95        Living Room
18.7 SF 025-Replace Subflooring (100.0%) 7.64        142.87           Hall
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50.0 SF 025-Replace Subflooring (100.0%) 7.64        382.00           Bathroom
147.0 SF 025-Replace Subflooring (100.0%) 7.64        1,123.08        Bedroom 2
311.7 SF 025-Replace Subflooring (100.0%) 7.64        2,381.39        Family Room
242.7 SF 025-Replace Subflooring (100.0%) 7.64        1,854.23        Master Bedroom
59.4 SF 025-Replace Subflooring (100.0%) 7.64        453.82           Master Bathroom
28.5 SF 025-Replace Subflooring (100.0%) 7.64        217.74           Master Water Closet
176.4 SF 025-Replace Subflooring (100.0%) 7.64        1,347.70        Kitchen

15,372.49      

60.0 SF 03-Remove Wall Tile - Ceramic Type 1.57        94.20             Bathroom
116.5 SF 03-Remove Wall Tile - Ceramic Type (100.0% / 6.0') 1.57        182.91           Master Water Closet
36.0 SF 03-Remove Wall Tile - Ceramic Type Excludes area of tub and vanity1.57        56.52             Master Bathroom
36.0 SF 03-Replace Wall Tile - Ceramic Type 23.51      846.36           Master Bathroom
116.5 SF 03-Replace Wall Tile - Ceramic Type (100.0% / 6.0') Walls and shower23.51      2,738.92        Master Water Closet
60.0 SF 03-Replace Wall Tile - Ceramic Type Shower surround 23.51      1,410.60        Bathroom

5,329.51        

Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
28.7 SF 04-Replace Durock for Tile Flooring - Ceramic 3.63        104.18           Bathroom
28.7 SF 04-Replace Tile Flooring - Ceramic 17.63      505.98           Bathroom
28.5 SF 04-Replace Tile Flooring - Ceramic (100.0%) 17.63      502.46           Master Water Closet
176.4 SF 04-Replace Vinyl Plank Flooring 9.38        1,654.63        Kitchen
31.1 SF 04-Replace Wood Flooring - Plank 11.97      372.27           Master Bathroom
440.7 SF 04-Replace Wood Flooring - Plank (100.0%) 11.97      5,275.18        Living Room
18.7 SF 04-Replace Wood Flooring - Plank (100.0%) 11.97      223.84           Hall
132.9 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      1,590.81        Bedroom 1
147.0 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      1,759.59        Bedroom 2
311.7 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      3,731.05        Family Room
242.7 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97      2,905.12        Master Bedroom

18,625.11      

20.0 LF 05-Replace Base Cabinetry 40.13      60% 481.56           Kitchen
4.5 LF 05-Replace Cultured Marble Vanity Top 31.26      60% 84.40             Bathroom
16.0 SF 05-Replace Engineered Stone Countertop 64.03      60% 614.69           Master Bathroom
44.0 SF 05-Replace Granite Countertop 64.03      60% 1,690.39        Kitchen
5.0 LF 05-Replace Tall Cabinetry 58.53      60% 175.59           Kitchen
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45.0 LF 05-Replace Vanity Cabinetry 36.85      60% 994.95           Bathroom
8.0 LF 05-Replace Vanity Cabinetry 36.85      60% 176.88           Master Bathroom
20.0 LF 05-Replace Toe Kick Board for Base Cabinetry 10.21      204.20           Kitchen
4.5 LF 05-Replace Toe Kick Board for Vanity Cabinetry 10.21      45.95             Bathroom
8.0 LF 05-Replace Toe Kick Board for Vanity Cabinetry 10.21      81.68             Master Bathroom

4,550.29        

24.1 LF 06-Remove Base Moulding 0.55        13.26             Kitchen
47.7 LF 06-Remove Base Moulding (100.0%) 0.55        26.24             Bedroom 1
100.2 LF 06-Remove Base Moulding (100.0%) 0.55        55.11             Living Room
11.5 LF 06-Remove Base Moulding (100.0%) 0.55        6.33               Hall
51.8 LF 06-Remove Base Moulding (100.0%) 0.55        28.49             Bedroom 2
49.7 LF 06-Remove Base Moulding (100.0%) 0.55        27.34             Family Room
81.2 LF 06-Remove Base Moulding (100.0%) 0.55        44.66             Master Bedroom
16.0 LF 06-Remove Base Moulding Excludes tub and vanity 0.55        8.80               Bathroom
16.0 LF 06-Replace Base Moulding 3.80        60.80             Bathroom
24.1 LF 06-Replace Base Moulding 3.80        91.58             Kitchen
47.7 LF 06-Replace Base Moulding (100.0%) 3.80        181.26           Bedroom 1
100.2 LF 06-Replace Base Moulding (100.0%) 3.80        380.76           Living Room
11.5 LF 06-Replace Base Moulding (100.0%) 3.80        43.70             Hall
51.8 LF 06-Replace Base Moulding (100.0%) 3.80        196.84           Bedroom 2
49.7 LF 06-Replace Base Moulding (100.0%) 3.80        188.86           Family Room
81.2 LF 06-Replace Base Moulding (100.0%) 3.80        308.56           Master Bedroom

1,662.59        

Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
11.1 LF 06-Replace Quarter-Round Moulding 1.85        20.54             Master Bathroom
24.1 LF 06-Replace Quarter-Round Moulding 1.85        44.59             Kitchen
47.7 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        88.25             Bedroom 1
100.2 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        185.37           Living Room
11.5 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        21.28             Hall
51.8 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        95.83             Bedroom 2
49.7 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        91.95             Family Room
81.2 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85        150.22           Master Bedroom

698.03           
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16.0 LF 07-Paint / Finish Base Moulding 1.25        20.00             Bathroom
24.1 LF 07-Paint / Finish Base Moulding 1.31        31.57             Kitchen
47.7 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        62.49             Bedroom 1
100.2 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        131.26           Living Room
11.5 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        15.07             Hall
51.8 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        67.86             Bedroom 2
49.7 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        65.11             Family Room
81.2 LF 07-Paint / Finish Base Moulding (100.0%) 1.31        106.37           Master Bedroom
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    103.43           Bedroom 1
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    103.43           Hall
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    103.43           Bedroom 2
2.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43    206.86           Master Bedroom
1.0 EA 07-Paint / Finish Double Width Interior Door Casing / 15.18      15.18             Family Room
1.0 EA 07-Paint / Finish Double Width Interior Door Casing / 15.18      15.18             Master Bedroom
1.0 EA 07-Paint / Finish Fan Lite Pre-hung Entry Door 87.58      87.58             Living Room
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      77.46             Bedroom 1
1.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      12.91             Living Room
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Hall
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Bathroom
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      77.46             Bedroom 2
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      77.46             Master Bedroom
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Master Bathroom
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      25.82             Master Water Closet
1.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91      12.91             Kitchen
1.0 EA 07-Paint / Finish Pocket Type (Flush) Pre-hung Hollow Door70.51      70.51             Master Bathroom
2.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      141.02           Bedroom 1
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 67.72      67.72             Bathroom
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      70.51             Bedroom 2
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      70.51             Master Bedroom
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51      70.51             Master Water Closet
1.0 EA 07-Paint / Finish Pre-hung Solid Core Exterior Door 87.58      87.58             Kitchen
11.1 LF 07-Paint / Finish Quarter-Round Moulding 1.31        14.54             Master Bathroom
24.1 LF 07-Paint / Finish Quarter-Round Moulding 1.31        31.57             Kitchen
47.7 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        62.49             Bedroom 1
100.2 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        131.26           Living Room
11.5 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        15.07             Hall
51.8 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        67.86             Bedroom 2
49.7 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        65.11             Family Room
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81.2 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31        106.37           Master Bedroom
224.0 SF 07-Paint Walls (1 Coat) 0.81        181.44           Kitchen
299.0 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        242.19           Bedroom 1
593.3 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        480.57           Living Room
78.0 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        63.18             Hall
321.5 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        260.42           Bedroom 2
282.6 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        228.91           Family Room
475.9 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81        385.48           Master Bedroom
121.5 SF 07-Paint Walls (1 Coat) Excludes area of tub and vanity 0.81        98.42             Bathroom
99.7 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        180.46           Bedroom 1
197.8 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        358.02           Living Room
26.0 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') $t81 47.06             Hall
107.2 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        194.03           Bedroom 2
94.2 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        170.50           Family Room
158.6 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81        287.07           Master Bedroom
49.0 SF 07-Paint Walls (2 Coats) Excludes area of cabinets 1.81        88.69             Kitchen
28.5 SF 07-Paint Walls (2 Coats) Excludes area of tub and vanity 1.74        49.59             Bathroom

5,884.96        

63.0 SF 01-Remove Vertical Blinds 0.26        16.38             Family Room
35.0 SF 01-Remove Vertical Blinds 0.26        9.10               Master Bedroom
63.0 SF 08-Replace Vertical Blinds 9.57        602.91           Family Room
35.0 SF 08-Replace Vertical Blinds 9.57        334.95           Master Bedroom

963.34           

2.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      129.98           Bedroom 1
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Living Room
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Bathroom
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Bedroom 2
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Master Bedroom
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Master Water Closet
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99      64.99             Kitchen
1.0 EA 09-Remove and Reinstall Sliding Door for Shower Stall 122.52    122.52           Master Water Closet
1.0 EA 09-Remove and Reinstall Sliding Glass Patio Door 197.31    197.31           Family Room
1.0 EA 09-Remove and Reinstall Sliding Glass Patio Door 197.31    197.31           Master Bedroom
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      27.04             Bedroom 1
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      27.04             Hall
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      27.04             Bedroom 2
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2.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04      54.08             Master Bedroom
1.0 EA 09-Remove Double Width Interior Door Casing / Trim 11.48      11.48             Family Room
1.0 EA 09-Remove Double Width Interior Door Casing / Trim 11.48      11.48             Master Bedroom
28.7 SF 09-Remove Durock for Tile Flooring - Ceramic 0.96        27.55             Bathroom
1.0 EA 09-Remove Fan Lite Pre-hung Entry Door 27.04      27.04             Living Room
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        55.74             Bedroom 1
1.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        9.29               Living Room
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Hall
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Bathroom
Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        55.74             Bedroom 2
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        55.74             Master Bedroom
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Master Bathroom
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        18.58             Master Water Closet
1.0 EA 09-Remove Interior Door Casing / Trim Set 9.29        9.29               Kitchen
1.0 EA 09-Remove Pocket Type (Flush) Pre-hung Hollow Core Door26.87      26.87             Master Bathroom
2.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      53.74             Bedroom 1
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Bathroom
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Bedroom 2
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Master Bedroom
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87      26.87             Master Water Closet
1.0 EA 09-Remove Pre-hung Solid Core Exterior Door 27.04      27.04             Kitchen
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    336.24           Bedroom 1
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    336.24           Hall
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    336.24           Bedroom 2
2.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24    672.48           Master Bedroom
1.0 EA 09-Replace Double Width Interior Door Casing / Trim 55.31      55.31             Family Room
1.0 EA 09-Replace Double Width Interior Door Casing / Trim 55.31      55.31             Master Bedroom
1.0 EA 09-Replace Fan Lite Pre-hung Entry Door 1,135.74 1,135.74        Living Room
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      281.52           Bedroom 1
1.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      46.92             Living Room
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Hall
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Bathroom
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      281.52           Bedroom 2
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      281.52           Master Bedroom
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Master Bathroom

ISLAND PARK - #000823



2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      93.84             Master Water Closet
1.0 EA 09-Replace Interior Door Casing / Trim Set 46.92      46.92             Kitchen
1.0 EA 09-Replace Pocket Type (Flush) Pre-hung Hollow Core Door396.10    396.10           Master Bathroom
2.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    454.12           Bedroom 1
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Bathroom
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Bedroom 2
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Master Bedroom
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06    227.06           Master Water Closet
1.0 EA 09-Replace Pre-hung Solid Core Exterior Door 679.97    679.97           Kitchen

8,404.81        

Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 11-Replace Dishwasher 98.82      60% 59.29             Kitchen
1.0 EA 11-Replace Range 72.62      60% 43.57             Kitchen
1.0 EA 11-Replace Refrigerator 64.90      60% 38.94             Kitchen
1.0 EA 12-Replace Bathtub 273.41    60% 164.05           Bathroom
1.0 EA 12-Replace Bathtub 273.41    60% 164.05           Master Bathroom
1.0 EA 12-Replace Combo Faucet / Shower for Bathtub 41.11      60% 24.67             Bathroom
1.0 EA 12-Replace Faucet for (Bath) Sink 41.11      60% 24.67             Bathroom
2.0 EA 12-Replace Sink (Complete Assembly) 98.82      60% 118.58           Master Bathroom
1.0 EA 12-Replace Sink (Complete Assembly) 98.82      60% 59.29             Kitchen
1.0 EA 12-Replace Toilet / Commode 138.35    60% 83.01             Bathroom
1.0 EA 12-Replace Toilet / Commode 138.35    60% 83.01             Master Water Closet

863.12           

1.0 EA 14-Clean Bathtub 35.69      35.69             Bathroom
1.0 EA 14-Clean Bathtub 35.69      35.69             Master Bathroom
1.0 EA 14-Clean Dishwasher 27.02      27.02             Kitchen
1.0 EA 14-Clean Range 27.04      27.04             Kitchen
1.0 EA 14-Clean Refrigerator 27.04      27.04             Kitchen
1.0 EA 14-Clean Sliding Door for Shower Stall 14.22      14.22             Master Water Closet
1.0 EA 14-Clean Sliding Glass Patio Door 41.29      41.29             Family Room
1.0 EA 14-Clean Sliding Glass Patio Door 41.29      41.29             Master Bedroom
1.0 EA 14-Clean Toilet / Commode 23.25      23.25             Bathroom
1.0 EA 14-Clean Toilet / Commode 23.25      23.25             Master Water Closet

295.78           
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Total Phase 2 through Completion 62,650.04      
Overhead & Profit 20% 12,530.01      
Taxes 6.5% 4,072.25        
Total Insulation, Drywall, & Texture with OH, P, and Taxes 79,252.30      

Total General Conditions 80,431.61      

Insurance Proceeds Alloted for Remediation 87.58             
Overhead & Profit 20% 17.52             
Taxes 6.5% 5.69               

110.79           
ServPro Invoice 44,081.15      
Funds Not Available for Reconstruction (43,993.57)    
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17602 Captiva
Electrical Inspections & Repairs 1,190.00        
**Amount Charged in Excess of Insurance Proceeds (937.00)          
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 10,142.00      
**Amount Charged in Excess of Insurance Proceeds (9,217.32)       
Adjusted Plumbing Inspections & Repairs 924.68           

General Conditions, Insulation, dryall, hang & finish 36,234.00      
**Amount Charged in Excess of Insurance Proceeds (29,791.81)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,442.19        

Adjusted Invoice Total 7,619.87        

Deposit Received (28,846.16)     

Balance Due Customer (21,226.29)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17602 Captiva
Quantity Description Unit Cost Total RCV Room

1.0 EA 12-Replace Water Heater 730.97           Garage
Overhead & Profit 20% 146.19           
Taxes 6.5% 47.51             
Total Plumbing 924.68           

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Extrerior General

327.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        421.83           Extrerior General
110.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        330.48           Kitchen
130.4 SF 03-Texture Walls 1.12        146.05           Kitchen
121.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        361.77           Dining Room/Entry
136.6 SF 03-Texture Walls (75.0% / 3.0') 1.12        152.99           Dining Room/Entry
84.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        251.21           Living Room
126.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.57           Living Room
78.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        233.93           Master Bedroom
117.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        131.82           Master Bedroom
105.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        314.39           Master Bathroom
40.0 SF 03-Texture Walls 1.12        44.80             Master Bathroom
83.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        247.34           Media Room
124.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        139.44           Media Room
35.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        106.39           Hallway
53.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        59.92             Hallway
56.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        167.48           Bathroom
48.0 SF 03-Texture Walls 1.12        53.76             Bathroom
100.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        300.38           Bedroom
151.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        169.34           Bedroom
90.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        268.20           Utility Room
135.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        151.20           Utility Room

Total Insulation, Drywall, & Texture 4,194.29        
Overhead & Profit 20% 838.86           
Taxes 6.5% 54.53             
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,318.24        

Total General Conditions 6,442.19        
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17603 Captiva
Electrical Inspections & Repairs 1,220.00        
**Amount Charged in Excess of Insurance Proceeds (967.00)          
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,925.00        
**Amount Charged in Excess of Insurance Proceeds (5,925.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (26,663.81)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,961.19        

Adjusted Invoice Total 7,214.19        

Deposit Received (28,846.16)     

Balance Due Customer (21,631.97)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17603 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

321.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        958.07           Bedroom
160.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        180.10           Bedroom
90.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        268.50           Family Room
135.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        151.42           Family Room
35.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        105.79           Hall
53.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        59.70             Hall
47.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        142.44           Hall Bath
37.0 SF 03-Texture Walls 1.12        41.44             Hall Bath
141.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        422.56           Kitchen
160.7 SF 03-Texture Walls 1.12        179.98           Kitchen
147.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        439.55           Living Room
199.1 SF 03-Texture Walls (90.0% / 3.0') 1.12        222.99           Living Room
81.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        243.76           Master Bath
98.6 SF 03-Texture Walls 1.12        110.43           Master Bath
248.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        740.23           Master Bedroom
124.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        139.10           Master Bedroom
51.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        152.58           Master Water Closet
49.8 SF 03-Texture Walls 1.12        55.78             Master Water Closet

Total Insulation, Drywall, & Texture 4,614.42        
Overhead & Profit 20% 922.88           
Taxes 6.5% 299.94           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,837.24        

Total General Conditions 6,961.19        
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17611 Captiva
Electrical Inspections & Repairs 2,725.00        
**Amount Charged in Excess of Insurance Proceeds (2,472.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 2,650.00        
**Amount Charged in Excess of Insurance Proceeds (1,423.82)       
Adjusted Plumbing Inspections & Repairs 1,226.18        

General Conditions, Insulation, dryall, hang & finish 34,625.00      
**Amount Charged in Excess of Insurance Proceeds (29,183.20)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,441.80        

Adjusted Invoice Total 6,920.98        

Deposit Received (28,846.16)     

Balance Due to Customer (21,925.18)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17611 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA Replace Water Heater 969.31    969.31           

Overhead & Profit 20% 193.86           
Taxes 6.5% 63.01             
Total Plumbing 1,226.18        

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

193.8 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        284.44           Exterior/General
151.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        438.70           Entry/Living Room
89.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        257.50           Family Room
133.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        149.74           Family Room
41.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        119.94           Hall
62.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        69.78             Hall
47.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        141.55           Hall Bath
38.0 SF 03-Texture Walls 1.12        42.56             Hall Bath
112.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        325.13           Bedroom
168.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        189.06           Bedroom
91.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        263.86           Master Bedroom
137.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        153.44           Master Bedroom
81.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        234.96           Master Bathroom
70.5 SF 03-Texture Walls 1.12        78.96             Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
125.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        362.98           Kitchen
140.0 SF 03-Texture Walls 1.12        156.80           Kitchen

Total Insulation, Drywall, & Texture 3,413.32        
Overhead & Profit 20% 682.66           
Taxes 6.5% 221.87           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,317.85        

Total General Conditions 5,441.80        

17611 Captiva
Demolition of floors & showers done EBC 11,885.00      
as well as sub floor replaced
**Amount Charged in Excess of Insurance Proceeds (9,658.28)       
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Adjusted Demolition of floors & showers 2,226.72        

Deposit Received (21,925.18)     

Balance Due to Customer (19,698.46)     

Proceeds Per FG Insurance Report

17611 Captiva
Quantity Description Unit Cost Total RCV Room
39.6 SF 025-Remove Subflooring (100.0%) 1.92        76.03             Hall Bath
74.6 SF 025-Remove Subflooring (100.0%) 1.92        143.23           Master Bathroom
38.9 SF 025-Remove Subflooring (100.0%) 1.92        74.69             Master Water Closet
39.6 SF 025-Replace Subflooring (100.0%) 7.64        302.54           Hall Bath
74.6 SF 025-Replace Subflooring (100.0%) 7.64        569.94           Master Bathroom
38.9 SF 025-Replace Subflooring (100.0%) 7.64        297.20           Master Water Closet

1,463.63        

62.0 SF 03-Remove Wall Tile - Ceramic Type Shower 1.57        97.34             Master Water Closet
1.0 EA Remove Shower Pan for Shower Stall 46.61      18.64             Master Water Closet
1.0 EA Remove and Reinstall Single Pivot Door for Shower Stall107.05    42.82             Master Water Closet
1.0 EA Remove and Reinstall Tub / Shower Combo 301.74    120.70           Hall Bath
1.0 EA Remove and Reinstall Combo Faucet / Shower for Bathtub42.81      17.12             Hall Bath

296.62           

1,760.25        
Overhead & Profit 20% 352.05           
Taxes 6.5% 114.42           
Total Demolition of floors & showers with OH, P, and Taxes 2,226.72        
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17613 Captiva
Electrical Inspections & Repairs 2,437.00        
**Amount Charged in Excess of Insurance Proceeds (2,384.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 53.00             

Plumbing Inspections & Repairs 2,240.00        
**Amount Charged in Excess of Insurance Proceeds (1,064.23)       
Adjusted Plumbing Inspections & Repairs 1,175.77        

General Conditions, Insulation, dryall, hang & finish 36,625.00      
**Amount Charged in Excess of Insurance Proceeds (30,733.42)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,891.58        

Adjusted Invoice Total 7,120.35        

Deposit Received (28,846.16)     

Balance Due Customer (21,725.81)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17613 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 12-Replace Water Heater 969.31    969.31           Garage

Overhead & Profit 20% 193.86           
Taxes 6.5% 12.60             
Total Plumbing 1,175.77        

1.0 EA 015-Dumpster Rental 1,123.95 -                 

220.8 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        325.32           Exterior/General
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        311.54           Bedroom
118.3 SF 03-Texture Walls (100.0% / 2.0') 1.12        132.50           Office
84.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        244.21           Family Room
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Bedroom
27.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        82.55             Hall
126.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.90           Family Room
126.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        365.01           Kitchen
41.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        46.48             Hall
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath
151.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        437.84           Living Room
227.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        254.46           Living Room
58.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        167.62           Master Bathroom
339.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        379.68           Master Bedroom
226.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        653.14           Master Bedroom
154.0 SF 03-Texture Walls 1.12        172.48           Kitchen
47.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        136.41           Master Water Closet
60.0 SF 03-Texture Walls 1.12        67.20             Master Bathroom
118.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        341.89           Office
45.0 SF 03-Texture Walls 1.12        50.40             Master Water Closet

Total Insulation, Drywall, & Texture 4,657.37        
Overhead & Profit 20% 931.47           
Taxes 6.5% 302.73           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,891.58        

Total General Conditions 5,891.58        

ISLAND PARK - #000835



17620 Captiva
Electrical Inspections & Repairs 1,465.00        
**Amount Charged in Excess of Insurance Proceeds (1,212.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,195.00        
**Amount Charged in Excess of Insurance Proceeds (5,270.32)       
Adjusted Plumbing Inspections & Repairs 924.68           

General Conditions, Insulation, dryall, hang & finish
**Amount Charged in Excess of Insurance Proceeds 34,985.00      
Adjusted General Conditions, Insulation, dryall, hang & finish (29,694.68)     

5,290.32        

Adjusted Invoice Total 6,467.99        

Deposit Received (28,846.16)     

Balance Due Customer (22,378.17)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17620 Captiva
Quantity Description Unit Cost Total RCV Room

1.0 EA 12-Replace Water Heater 730.97    730.97           Garage
Overhead & Profit 20% 146.19           
Taxes 6.5% 47.51             
Total Plumbing 924.68           

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

119.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        355.22           Living Room
178.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        200.26           Living Room
164.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        488.72           Master Bedroom
246.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        275.52           Master Bedroom
114.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        340.32           Master Bathroom
86.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        258.66           Hallway
130.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        145.82           Hallway
51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
123.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        367.14           Bedroom
184.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        206.98           Bedroom
70.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        209.49           Kitchen/Entry
51.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        151.98           Utility Room
76.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        85.68             Utility Room

Total Insulation, Drywall, & Texture 3,293.57        
Overhead & Profit 20% 658.71           
Taxes 6.5% 214.08           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,166.37        

Total General Conditions 5,290.32        

17631 Captiva
Electrical Inspections & Repairs 1,667.00        
**Amount Charged in Excess of Insurance Proceeds (1,414.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
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Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Loaded Materials 6,875.00        
**Amount Charged in Excess of Insurance Proceeds (6,072.99)      
Adjusted Loaded Materials 802.01           

Balance Due to Elias 1,055.01        

Inventory of Loaded Material:
Drywall 4 x 12 Sheet (17) 17   374.00           
Mold Resistent 4 x 2 (4) 4     120.00           
Batt 24" x 96" (9) 9     90.00             
Mud (1) 1     22.00             
Joint Tape (7) 7     28.00             

634.00           
Overhead & Profit 20% 126.80           
Taxes 6.5% 41.21             
Total subfloors  with OH, P, and Taxes 802.01           

17632 Captiva
Electrical Inspections & Repairs 1,459.00        
**Amount Charged in Excess of Insurance Proceeds (1,206.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Balance Due to Elias 253.00           

17633 Captiva
Initial structural roof truss damage inspection 1,417.00        
by engineer as requested by HOA
**Amount Charged in Excess of Work Performed (1,417.00)       
Adjusted truss damage inspection -                
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Balance Due Elias -                 

**No Work product or quote received from engineer.
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17641 Captiva
Electrical Inspections & Repairs 2,248.00        
**Amount Charged in Excess of Insurance Proceeds (1,995.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 32,725.00      
**Amount Charged in Excess of Insurance Proceeds (26,259.59)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,465.41        

Adjusted Invoice Total 6,718.41        

Deposit Received (28,846.16)     

Balance Due Customer (22,127.75)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17641 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

203 SF 03-Replace Wall Insulation (75.0% / 2.0) 1.47        298.78           Exterior/General
161.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        465.29           Entry/Living Room
241.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        270.37           Entry/Living Room
109.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        317.03           Office
109.7 SF 03-Texture Walls (100.0% / 2.0') 1.12        122.86           Office
78.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        227.15           Family Room
117.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        131.94           Family Room
47.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        137.28           Bath
35.0 SF 03-Texture Walls 1.12        39.20             Bath
110.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        318.48           Bedroom
165.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        185.14           Bedroom
106.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        306.63           Kitchen
123.0 SF 03-Texture Walls 1.12        137.76           Kitchen
193.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        558.64           Master Bedroom
290.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        324.80           Master Bedroom
57.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        166.75           Master Bathroom
62.5 SF 03-Texture Walls 1.12        70.00             Master Bathroom
39.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        114.16           Master Water Closet
27.0 SF 03-Texture Walls 1.12        30.24             Master Water Closet

Total Insulation, Drywall, & Texture 4,222.50        
Overhead & Profit 20% 844.50           
Taxes 6.5% 274.46           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,341.46        

Total General Conditions 6,465.41        

17642 Captiva
Electrical Inspections & Repairs 1,895.00        
**Amount Charged in Excess of Insurance Proceeds (1,642.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
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Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,375.00        
**Amount Charged in Excess of Insurance Proceeds (6,375.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (35,767.00)     
Adjusted General Conditions, Insulation, dryall, hang & finish (2,142.00)      

Adjusted Invoice Total (1,889.00)       

Deposit Received -                 

Balance Due to Customer (1,889.00)       

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

Proceeds Per FG Insurance Report

17642 Captiva
Quantity Description Unit Cost Total RCV Room
155.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        450.55           Kitchen
50.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        145.37           Utility
64.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        186.69           Hall
103.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        299.98           Bedroom
55.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        161.26           Bathroom
105.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        304.90           Living Room
89.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        258.08           Master Bedroom
121.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        350.56           Master Bathroom
199.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        47% 292.59           General/Exterior
60.0 SF 03-Replace Wall Tile - Ceramic Type 23.51      1,410.60        Bathroom
195.9 SF 03-Texture Walls 1.12        219.41           Kitchen
123.0 SF 03-Texture Walls 1.12        137.76           Master Bathroom
96.9 SF 03-Texture Walls (100.0% / 3.0') 1.12        108.53           Hall
155.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        174.38           Bedroom
158.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        177.18           Living Room
134.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        150.08           Master Bedroom

Total Insulation, Drywall, & Texture 4,827.92        
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Overhead & Profit 20% 965.58           
Taxes 6.5% 313.81           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 6,107.32        

Total General Conditions 6,107.32        

17643 Captiva
Electrical Inspections & Repairs 1,667.00        
**Amount Charged in Excess of Insurance Proceeds (1,414.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,794.00)       
Adjusted Plumbing Inspections & Repairs 40.00             

Adjusted Invoice Total 293.00           

Deposit Received -                 

Balance Due Elias 293.00           

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

17653 Captiva
Loaded Materials 6,875.00        
**Amount Charged in Excess of Insurance Proceeds (6,072.99)      
Adjusted Loaded Materials 802.01           

Remediation 124.82           

Balance Due to Elias 926.83           
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Inventory of Loaded Material:
Drywall 4 x 12 Sheet (17) 17   374.00           
Mold Resistent 4 x 2 (4) 4     120.00           
Batt 24" x 96" (9) 9     90.00             
Mud (1) 1     22.00             
Joint Tape (7) 7     28.00             

634.00           
20% 126.80           
6.5% 41.21             

802.01           

Proceeds Per FG Insurance Report

17653 Captiva
Quantity Description Unit Cost Total RCV Room
932.3 SF 01-Flood Loss Clean-up (100.0%) 1.04        50% 1,835.00        Crawlspace
467.5 SF 01-Flood Loss Clean-up (100.0%) 1.04        486.20           Garage
420.7 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        176.69           Living Room
224.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        94.29             Family Room
28.8 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        12.10             Hall
30.8 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        12.94             Hall Bath
156.4 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        65.69             Bedroom
180.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        75.81             Master Bedroom
76.8 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        32.26             Master Bathroom
29.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        12.39             Master Water Closet
221.5 SF 01-Mildewcide Floor Treatment (100.0%) 0.42        93.03             Kitchen
635.6 SF 01-Pressure/Power Wash Exterior Wall - Siding (75.0% 0.48        50% 305.10           General/Exterior
15.0 LF 01-Remove Base Cabinetry 40.13      40% 240.78           Kitchen
7.8 LF 01-Remove Base Moulding 0.55        4.29               Hall Bath
35.7 LF 01-Remove Base Moulding 0.55        19.64             Master Bathroom
12.8 LF 01-Remove Base Moulding 0.55        7.04               Master Water Closet
66.0 LF 01-Remove Base Moulding 0.55        36.30             Kitchen
81.7 LF 01-Remove Base Moulding (100.0%) 0.55        44.94             Living Room
38.8 LF 01-Remove Base Moulding (100.0%) 0.55        21.34             Family Room
15.2 LF 01-Remove Base Moulding (100.0%) 0.55        8.36               Hall
55.3 LF 01-Remove Base Moulding (100.0%) 0.55        30.42             Bedroom
44.2 LF 01-Remove Base Moulding (100.0%) 0.55        24.31             Master Bedroom
1.0 EA 01-Remove Bathtub 273.41    40% 109.36           Hall Bath
1.0 EA 01-Remove Bathtub 273.41    40% 109.36           Master Water Closet
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1.0 EA 01-Remove Dishwasher 98.82      40% 39.53             Kitchen
13.3 SF 01-Remove Durock for Tile Flooring - Ceramic 0.96        12.77             Hall Bath
14.8 SF 01-Remove Durock for Tile Flooring - Ceramic 0.96        14.21             Master Water Closet
182.0 SF 01-Remove Durock for Tile Flooring - Ceramic 0.96        174.72           Kitchen
932.3 SF 01-Remove Floor Insulation (100.0%) 1.33        50% 2,346.69        Crawlspace
1.0 EA 01-Remove Garbage Disposal 158.11    40% 63.24             Kitchen
4.5 LF 01-Remove Island Base Cabinetry 40.13      40% 72.24             Kitchen
2.5 LF 01-Remove Laminated Countertop 6.11        15.28             Hall Bath
4.0 LF 01-Remove Laminated Countertop 6.11        24.44             Master Bathroom
19.5 LF 01-Remove Laminated Countertop 6.11        119.15           Kitchen
35.7 LF 01-Remove Quarter-Round Moulding 0.55        19.64             Master Bathroom
81.7 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        44.94             Living Room
38.8 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        21.34             Family Room
15.2 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        8.36               Hall
55.3 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        30.42             Bedroom
44.2 LF 01-Remove Quarter-Round Moulding (100.0%) 0.55        24.31             Master Bedroom
1.0 EA 01-Remove Range 72.62      40% 29.05             Kitchen
1.0 EA 01-Remove Side-by-Side Refrigerator 64.90      40% 25.96             Kitchen
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      40% 39.53             Hall Bath
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      40% 39.53             Master Bathroom
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      40% 39.53             Kitchen
13.3 SF 01-Remove Tile Flooring - Ceramic 2.57        34.18             Hall Bath
14.8 SF 01-Remove Tile Flooring - Ceramic 2.57        38.04             Master Water Closet
182.0 SF 01-Remove Tile Flooring - Ceramic 2.57        467.74           Kitchen
1.0 EA 01-Remove Toilet / Commode 138.35    40% 55.34             Hall Bath
1.0 EA 01-Remove Toilet / Commode 138.35    40% 55.34             Master Water Closet
2.5 LF 01-Remove Vanity Cabinetry 15.58      38.95             Hall Bath
4.0 LF 01-Remove Vanity Cabinetry 15.58      62.32             Master Bathroom
211.9 SF 01-Remove Wall Insulation (75.0% / 2.0') 0.33        50% 69.92             General/Exterior
68.8 SF 01-Remove Wood Flooring - Laminated 1.44        99.07             Master Bathroom
420.7 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        605.81           Living Room
224.5 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        323.28           Family Room
28.8 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        41.47             Hall
156.4 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        225.22           Bedroom
180.5 SF 01-Remove Wood Flooring - Laminated (100.0%) 1.44        259.92           Master Bedroom

9,439.12        
Overhead & Profit 20% 1,887.82        
Taxes 6.5% 613.54           
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Total subfloors  with OH, P, and Taxes 11,940.48      
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17601 Marco
Electrical Inspections & Repairs 2,395.00        
**Amount Charged in Excess of Insurance Proceeds (2,142.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 10,692.00      
**Amount Charged in Excess of Insurance Proceeds (10,692.00)     
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (28,569.31)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,055.69        

Adjusted Invoice Total 5,308.69        

Deposit Received (28,846.16)     

Balance Due Customer (23,537.47)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17601 Marco
Quantity Description Unit Cost Total RCV Room

1EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior

116.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        337.55           Bedroom 2
175.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        196.22           Bedroom 2
87.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        254.03           Entryway/Dining Room
131.9 SF 03-Texture Walls (100.0% / 3.0') 1.12        147.73           Entryway/Dining Room
220.24 SF 03-Replace Wall Insulation 1.47        323.74           Exterior
68.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        196.52           Hall
102.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        114.24           Hall
59.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        170.51           Hall Bath
112.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        325.70           Kitchen
126.0 SF 03-Texture Walls Excludes area of cabinets 1.12        141.12           Kitchen
64.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        185.83           Living Room
96.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        108.08           Living Room
61.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        176.29           Master Bathroom
52.5 SF 03-Texture Walls 1.12        58.80             Master Bathroom
116.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        337.26           Master Bedroom
175.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        196.00           Master Bedroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
74.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        213.86           Media Room
135.0 SF 03-Texture Walls 1.12        151.20           Media Room
52.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        150.28           Utility Room
69.0 SF 03-Texture Walls 1.12        77.28             Utility Room

Total Insulation, Drywall, & Texture 4,006.16        
Overhead & Profit 20% 801.23           
Taxes 6.5% 52.08             
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,859.47        

Total General Conditions 5,055.69        

17601 Marco
Demolition subfloor & shower Master Bath 2,125.00        
**Amount Charged in Excess of Insurance Proceeds (2,000.18)       
Adjusted Demolition subfloor & shower Master Bath 124.82           
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Adjusted Invoice Total 124.82           

Deposit Received (23,537.47)     

Balance Due Customer (23,412.65)    

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

Proceeds Per FG Insurance Report
17601 Marco
Quantity Description Unit Cost Total RCV Room

1.0 EA 01-Remove Shower Stall 257.25    102.90           Master Water Closet
Total Demolition of Master Shower 102.90           
Overhead & Profit 20% 20.58             
Taxes 6.5% 1.34               
Total Insulation, Drywall, & Texture with OH, P, and Taxes 124.82           

Comments from owner:
It is the original subfloor. It was not removed/ replaced.
It was left mostly drywall, minus the shower stall which was still down to the studs. 
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17623 Marco
Electrical Inspections & Repairs 2,025.00        
**Amount Charged in Excess of Insurance Proceeds (1,772.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 7,442.00        
**Amount Charged in Excess of Insurance Proceeds (6,215.82)       
Adjusted Plumbing Inspections & Repairs 1,226.18        

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (27,360.42)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,264.58        

Adjusted Invoice Total 7,743.76        

Deposit Received (28,846.16)     

Balance Due Customer (21,102.40)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17623 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 12-Replace Water Heater 969.31    969.31           Garage

Overhead & Profit 20% 193.86           
Taxes 6.5% 63.01             
Total Plumbing 1,226.18        

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

212.7 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        312.66           Exterior/General
102.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        295.65           Office
102.3 SF 03-Texture Walls (100.0% / 2.0') 1.12        114.58           Office
122.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        353.16           Living Room
183.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        205.30           Living Room
108.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        313.57           Bedroom
162.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        182.34           Bedroom
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
100.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        290.16           Family Room
150.6 SF 03-Texture Walls (100.0% / 3.0') 1.12        168.67           Family Room
166.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        480.61           Master Bedroom
249.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        279.44           Master Bedroom
57.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        165.60           Master Bathroom
58.0 SF 03-Texture Walls 1.12        64.96             Master Bathroom
47.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        136.41           Master Water Closet
139.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        401.71           Kitchen
154.0 SF 03-Texture Walls 1.12        172.48           Kitchen

Total Insulation, Drywall, & Texture 4,063.74        
Overhead & Profit 20% 812.75           
Taxes 6.5% 264.14           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,140.63        

Total General Conditions 6,264.58        
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17633 Marco
Electrical Inspections & Repairs 2,285.00        
**Amount Charged in Excess of Insurance Proceeds (2,032.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 32,665.00      
**Amount Charged in Excess of Insurance Proceeds (26,744.79)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,920.21        

Adjusted Invoice Total 6,173.21        

Deposit Received (28,846.16)     

Balance Due Customer (22,672.95)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17633 Marco
Quantity Description Unit Cost Total RCV Room

1.0 EA 015-Dumpster Rental 1,123.95        Exterior/General

243.4 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        357.87           Exterior/General
169.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        505.11           Living Room
158.2 SF 03-Texture Walls To blend new portion of drywall 1.12        177.18           Living Room
65.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        195.19           Kitchen
52.8 SF 03-Texture Walls 1.12        59.14             Kitchen
178.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        531.33           Master Bedroom
267.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        299.60           Master Bedroom
75.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        224.10           Master Bathroom
62.0 SF 03-Texture Walls 1.12        69.44             Master Bathroom
43.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        129.63           Water Closet
38.0 SF 03-Texture Walls Excludes area of tub and vanity 1.12        42.56             Water Closet
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        321.24           Hallway
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Hallway
51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
105.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        313.50           Bedroom
157.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        176.74           Bedroom

Total Insulation, Drywall, & Texture 3,791.51        
Overhead & Profit 20% 758.30           
Taxes 6.5% 246.45           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,796.26        

Total General Conditions 5,920.21        
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17641 Marco
Electrical Inspections & Repairs 1,762.00        
**Amount Charged in Excess of Insurance Proceeds (1,509.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 850.00           
**Amount Charged in Excess of Insurance Proceeds (850.00)          
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 26,735.00      
**Amount Charged in Excess of Insurance Proceeds (21,304.38)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,430.62        

Adjusted Invoice Total 5,683.62        

Deposit Received (28,846.06)     

Balance Due Customer (23,162.44)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000854



Proceeds Per FG Insurance Report
17641 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95        Exterior/General

141.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        409.80           Entry/Living Room
212.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        238.34           Entry/Living Room
149.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        432.63           Kitchen
185.0 SF 03-Texture Walls 1.12        207.20           Kitchen
80.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        233.80           Family Room
121.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        135.86           Family Room
91.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        263.86           Master Bedroom
137.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        153.44           Master Bedroom
85.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        246.52           Master Bathroom
129.3 SF 03-Texture Walls 1.12        144.82           Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
105.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        304.03           Bedroom
157.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        176.74           Bedroom
33.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        96.24             Hall
50.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        56.00             Hall
47.5 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        122.08           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath

Total Insulation, Drywall, & Texture 3,404.48        
Overhead & Profit 20% 680.90           
Taxes 6.5% 221.29           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,306.67        

Total General Conditions 5,430.62        
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17643 Marco
Electrical Inspections & Repairs 2,370.00        
**Amount Charged in Excess of Insurance Proceeds (2,117.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 4,125.00        
**Amount Charged in Excess of Insurance Proceeds (4,125.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 34,685.00      
**Amount Charged in Excess of Insurance Proceeds (28,489.78)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,195.22        

Adjusted Invoice Total 6,448.22        

Deposit Received (28,846.16)     

Balance Due Customer (22,397.94)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17643 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95        Exterior/General

121.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        351.71           Living Room
182.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        204.40           Living Room
2.0') 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        239.87           Office
83.0 SF 03-Texture Walls (100.0% / 2.0') 1.12        92.96             Office
27.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        80.05             Hall
41.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        46.48             Hall
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        311.54           Bedroom
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Bedroom
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath
84.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        244.21           Family Room
126.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.90           Family Room
226.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        653.14           Master Bedroom
339.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        379.68           Master Bedroom
58.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        167.62           Master Bathroom
60.0 SF 03-Texture Walls 1.12        67.20             Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
126.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / $2.89 365.01           Kitchen
154.0 SF 03-Texture Walls $1.12 172.48           Kitchen

Total Insulation, Drywall, & Texture 4,008.91        
Overhead & Profit 20% 801.78           
Taxes 6.5% 260.58           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,071.27        

Total General Conditions 6,195.22        
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Drywall
Electric Plumbing & Other Total

IPV Payments to Elias:
Downpayment (150,000.00)  
Start of Contract (225,000.00)  
Total Funds Held at Elias (375,000.00)  

17601 Captiva
Original Charges 1,895.00  6,375.00    33,625.00   41,895.00    
Allowable Charge per Insurance 253.00    -            12,418.08   12,671.08   12,671.08     

17603 Captiva
Original Charges 1,220.00  5,925.00    33,625.00   40,770.00    
Allowable Charge per Insurance 253.00    -            5,837.24     6,090.24     6,090.24       

17600 Captiva
Original Charges 1,520.00  7,559.00    36,234.00   45,313.00    
Allowable Charge per Insurance 253.00    -            4,462.28     4,715.28     4,715.28       

17602 Captiva
Original Charges 1,190.00  10,142.00  36,234.00   47,566.00    
Allowable Charge per Insurance 253.00    924.68      4,194.29     5,371.97     5,371.97       

17611 Captiva
Original Charges 2,725.00  2,650.00    34,625.00   40,000.00    
Allowable Charge per Insurance 253.00    1,226.18   4,317.85     5,797.03     5,797.03       

17613 Captiva
Original Charges 2,437.00  2,240.00    36,625.00   41,302.00    
Allowable Charge per Insurance 253.00    1,175.77   5,891.58     7,320.35     7,320.35       

17620 Captiva
Original Charges 1,465.00  6,195.00    34,985.00   42,645.00    
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Allowable Charge per Insurance 253.00    924.68      4,166.37     5,344.04     5,344.04       

17641 Captiva
Original Charges 2,248.00  5,834.00    32,725.00   40,807.00    
Allowable Charge per Insurance 253.00    -            5,341.46     5,594.46     5,594.46       

17601 Marco
Original Charges 2,395.00  10,692.00  33,625.00   46,712.00    
Allowable Charge per Insurance 253.00    -            5,055.69     5,308.69     5,308.69       
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17623 Marco
Original Charges 2,025.00  7,442.00    33,625.00   43,092.00    
Allowable Charge per Insurance 253.00    1,226.18   5,140.63     6,619.81     6,619.81       

17633 Marco
Original Charges 2,285.00  5,834.00    32,665.00   40,784.00    
Allowable Charge per Insurance 253.00    -            4,796.26     5,049.26     5,049.26       

17641 Marco
Original Charges 1,762.00  850.00       26,735.00   26,735.00    
Allowable Charge per Insurance 253.00    -            4,306.67     4,559.67     4,559.67       

17643 Marco
Original Charges 2,370.00  4,125.00    34,685.00   41,180.00    
Allowable Charge per Insurance 253.00    -            5,071.27     5,324.27     5,324.27       

Total IPV 538,801.00  79,766.15      

Amount Held at Elias as of 4/18/2023 (295,233.85)  

ISLAND PARK - #000860



17601 Captiva
Electrical Inspections & Repairs 1,895.00        
Charges not approved by Owner (1,642.00)       

Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Eli
Plumbing Inspections & Repairs 6,375.00        
Insurance Not Provided (6,375.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
Insurance Not Allowed-provide documentation of additonal work done (20,082.97)     
Adjusted General Conditions, Insulation, dryall, hang & finish 13,542.03      

Adjusted Invoice Total 13,795.03      

Deposit Received (28,846.16)     

Balance Due to Customer (15,051.13)     

ISLAND PARK - #000861



Proceeds Per FG Insurance Report
17601 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

45.0 LF 01-Remove Vanity Cabinetry 36.85      663.30           Bathroom
4.5 LF 01-Remove Toe Kick Board for Vanity Cabinetry 1.62        7.29               Bathroom
4.5 LF 01-Remove Cultured Marble Vanity Top 31.26      56.27             Bathroom
1.0 EA 01-Remove Faucet for (Bath) Sink 41.11      16.44             Bathroom
8.0 LF 01-Remove Vanity Cabinetry 36.85      117.92           Master Bathroom
8.0 LF 01-Remove Toe Kick Board for Vanity Cabinetry 1.62        12.96             Master Bathroom
16.0 SF 01-Remove Engineered Stone Countertop 64.03      409.79           Master Bathroom
2.0 EA 01-Remove Sink (Complete Assembly) 98.82      79.06             Master Bathroom
20.0 LF 01-Remove Base Cabinetry 40.13      321.04           Kitchen
20.0 LF 01-Remove Toe Kick Board for Base Cabinetry 1.62        32.40             Kitchen
5.0 LF 01-Remove Tall Cabinetry 58.53      117.06           Kitchen
44.0 SF 01-Remove Granite Countertop 64.03      1,126.93        Kitchen
1.0 EA 01-Remove Sink (Complete Assembly) 98.82      39.53             Kitchen

Total Remediation done by Elias 2,999.99        
Overhead & Profit 20% 600.00           
Taxes 6.5% 195.00           
Total Remedation with OH, P, and Taxes 3,794.98        

299.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        891.02           Bedroom 1
149.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        167.44           Bedroom 1
197.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        589.44           Living Room
296.6 SF 03-Texture Walls (100.0%/ 3.0') 1.12        332.19           Living Room
26.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        77.48             Hall
39.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        43.68             Hall
56.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% /Excludes area of tub and vanity2.98        167.48           Bathroom
48.0 SF 03-Texture Walls 1.12        53.76             Bathroom
321.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        958.07           Bedroom 2
160.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        180.10           Bedroom 2
282.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        842.15           Family Room
141.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        158.26           Family Room
475.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        1,418.18        Master Bedroom
238.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        266.56           Master Bedroom
59.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        177.91           Master Bathroom
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38.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        115.62           Master Water Closet
99.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        295.02           Kitchen
73.5 SF 03-Texture Walls 1.12        82.32             Kitchen

Total Insulation, Drywall, & Texture 6,816.68        
Overhead & Profit 20% 1,363.34        
Taxes 6.5% 443.08           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 8,623.10        

Total General Conditions 13,542.03      

ISLAND PARK - #000863



17603 Captiva
Electrical Inspections & Repairs 1,220.00        
**Amount Charged in Excess of Insurance Proceeds (967.00)          
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,925.00        
**Amount Charged in Excess of Insurance Proceeds (5,925.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (26,663.81)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,961.19        

Adjusted Invoice Total 7,214.19        

Deposit Received (28,846.16)     

Balance Due Customer (21,631.97)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000864



Proceeds Per FG Insurance Report
17603 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

321.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        958.07           Bedroom
160.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        180.10           Bedroom
90.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        268.50           Family Room
135.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        151.42           Family Room
35.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        105.79           Hall
53.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        59.70             Hall
47.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        142.44           Hall Bath
37.0 SF 03-Texture Walls 1.12        41.44             Hall Bath
141.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        422.56           Kitchen
160.7 SF 03-Texture Walls 1.12        179.98           Kitchen
147.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        439.55           Living Room
199.1 SF 03-Texture Walls (90.0% / 3.0') 1.12        222.99           Living Room
81.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        243.76           Master Bath
98.6 SF 03-Texture Walls 1.12        110.43           Master Bath
248.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        740.23           Master Bedroom
124.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        139.10           Master Bedroom
51.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        152.58           Master Water Closet
49.8 SF 03-Texture Walls 1.12        55.78             Master Water Closet

Total Insulation, Drywall, & Texture 4,614.42        
Overhead & Profit 20% 922.88           
Taxes 6.5% 299.94           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,837.24        

Total General Conditions 6,961.19        
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17600 Captiva
Electrical Inspections & Repairs 1,520.00        
**Amount Charged in Excess of Insurance Proceeds (1,267.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 7,559.00        
**Amount Charged in Excess of Insurance Proceeds (7,559.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 36,234.00      
**Amount Charged in Excess of Insurance Proceeds (30,647.77)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,586.23        

Adjusted Invoice Total 5,839.23        

Deposit Received (28,846.16)     

Balance Due to Customer (23,006.93)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000866



Proceeds Per FG Insurance Report
17600 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        General/Exterior

51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
114.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        341.21           Bedroom
171.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        192.42           Bedroom
278.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        408.99           General/Exterior
65.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        194.59           Hallway
98.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        109.76           Hallway
64.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        193.40           Kitchen
61.0 SF 03-Texture Walls 1.12        68.32             Kitchen
111.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        331.67           Living Room
167.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        187.04           Living Room
86.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        257.77           Master Bathroom
81.0 SF 03-Texture Walls 1.12        90.72             Master Bathroom
154.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        459.52           Master Bedroom
231.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        259.17           Master Bedroom
48.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        143.93           Utility Room
72.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        81.20             Utility Room

Total Insulation, Drywall, & Texture 3,527.49        
Overhead & Profit 20% 705.50           
Taxes 6.5% 229.29           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,462.28        

Total General Conditions 5,586.23        
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17602 Captiva
Electrical Inspections & Repairs 1,190.00        
**Amount Charged in Excess of Insurance Proceeds (937.00)          
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 10,142.00      
**Amount Charged in Excess of Insurance Proceeds (9,217.32)       
Adjusted Plumbing Inspections & Repairs 924.68           

General Conditions, Insulation, dryall, hang & finish 36,234.00      
**Amount Charged in Excess of Insurance Proceeds (29,791.81)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,442.19        

Adjusted Invoice Total 7,619.87        

Deposit Received (28,846.16)     

Balance Due Customer (21,226.29)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17602 Captiva
Quantity Description Unit Cost Total RCV Room

1.0 EA 12-Replace Water Heater 730.97           Garage
Overhead & Profit 20% 146.19           
Taxes 6.5% 47.51             
Total Plumbing 924.68           

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Extrerior General

327.0 SF 03-Replace Wall Insulation (100.0% / 2.0') 1.47        421.83           Extrerior General
110.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        330.48           Kitchen
130.4 SF 03-Texture Walls 1.12        146.05           Kitchen
121.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        361.77           Dining Room/Entry
136.6 SF 03-Texture Walls (75.0% / 3.0') 1.12        152.99           Dining Room/Entry
84.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        251.21           Living Room
126.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.57           Living Room
78.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        233.93           Master Bedroom
117.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        131.82           Master Bedroom
105.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        314.39           Master Bathroom
40.0 SF 03-Texture Walls 1.12        44.80             Master Bathroom
83.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        247.34           Media Room
124.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        139.44           Media Room
35.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        106.39           Hallway
53.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        59.92             Hallway
56.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        167.48           Bathroom
48.0 SF 03-Texture Walls 1.12        53.76             Bathroom
100.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        300.38           Bedroom
151.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        169.34           Bedroom
90.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        268.20           Utility Room
135.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        151.20           Utility Room

Total Insulation, Drywall, & Texture 4,194.29        
Overhead & Profit 20% 838.86           
Taxes 6.5% 54.53             
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,318.24        

Total General Conditions 6,442.19        
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17611 Captiva
Electrical Inspections & Repairs 2,725.00        
**Amount Charged in Excess of Insurance Proceeds (2,472.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjust Electrical Inspections 253.00           

Plumbing Inspections & Repairs 2,650.00        
**Amount Charged in Excess of Insurance Proceeds (1,423.82)       
Adjusted Plumbing Inspections & Repairs 1,226.18        

General Conditions, Insulation, dryall, hang & finish 34,625.00      
**Amount Charged in Excess of Insurance Proceeds (29,183.20)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,441.80        

Adjusted Invoice Total 6,920.98        

Deposit Received (28,846.16)     

Balance Due to Customer (21,925.18)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.
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Proceeds Per FG Insurance Report
17611 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA Replace Water Heater 969.31    969.31           

Overhead & Profit 20% 193.86           
Taxes 6.5% 63.01             
Total Plumbing 1,226.18        

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

193.8 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        284.44           Exterior/General
151.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        438.70           Entry/Living Room
89.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        257.50           Family Room
133.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        149.74           Family Room
41.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        119.94           Hall
62.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        69.78             Hall
47.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        141.55           Hall Bath
38.0 SF 03-Texture Walls 1.12        42.56             Hall Bath
112.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        325.13           Bedroom
168.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        189.06           Bedroom
91.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        263.86           Master Bedroom
137.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        153.44           Master Bedroom
81.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        234.96           Master Bathroom
70.5 SF 03-Texture Walls 1.12        78.96             Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
125.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        362.98           Kitchen
140.0 SF 03-Texture Walls 1.12        156.80           Kitchen

Total Insulation, Drywall, & Texture 3,413.32        
Overhead & Profit 20% 682.66           
Taxes 6.5% 221.87           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,317.85        

Total General Conditions 5,441.80        

ISLAND PARK - #000872



17613 Captiva
Electrical Inspections & Repairs 2,437.00        
**Amount Charged in Excess of Insurance Proceeds (2,384.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 53.00             

Plumbing Inspections & Repairs 2,240.00        
**Amount Charged in Excess of Insurance Proceeds (1,064.23)       
Adjusted Plumbing Inspections & Repairs 1,175.77        

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (27,733.42)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,891.58        

Adjusted Invoice Total 7,120.35        

Deposit Received (28,846.16)     

Balance Due Customer (21,725.81)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000873



Proceeds Per FG Insurance Report
17613 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 12-Replace Water Heater 969.31    969.31           Garage

Overhead & Profit 20% 193.86           
Taxes 6.5% 12.60             
Total Plumbing 1,175.77        

1.0 EA 015-Dumpster Rental 1,123.95 -                 

220.8 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        325.32           Exterior/General
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        311.54           Bedroom
118.3 SF 03-Texture Walls (100.0% / 2.0') 1.12        132.50           Office
84.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        244.21           Family Room
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Bedroom
27.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        82.55             Hall
126.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.90           Family Room
126.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        365.01           Kitchen
41.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        46.48             Hall
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath
151.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        437.84           Living Room
227.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        254.46           Living Room
58.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        167.62           Master Bathroom
339.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        379.68           Master Bedroom
226.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        653.14           Master Bedroom
154.0 SF 03-Texture Walls 1.12        172.48           Kitchen
47.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        136.41           Master Water Closet
60.0 SF 03-Texture Walls 1.12        67.20             Master Bathroom
118.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        341.89           Office
45.0 SF 03-Texture Walls 1.12        50.40             Master Water Closet

Total Insulation, Drywall, & Texture 4,657.37        
Overhead & Profit 20% 931.47           
Taxes 6.5% 302.73           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,891.58        

Total General Conditions 5,891.58        

ISLAND PARK - #000874



17620 Captiva
Electrical Inspections & Repairs 1,465.00        
**Amount Charged in Excess of Insurance Proceeds (1,212.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 6,195.00        
**Amount Charged in Excess of Insurance Proceeds (5,270.32)       
Adjusted Plumbing Inspections & Repairs 924.68           

General Conditions, Insulation, dryall, hang & finish
**Amount Charged in Excess of Insurance Proceeds 34,985.00      
Adjusted General Conditions, Insulation, dryall, hang & finish (29,694.68)     

5,290.32        

Adjusted Invoice Total 6,467.99        

Deposit Received (28,846.16)     

Balance Due Customer (22,378.17)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000875



Proceeds Per FG Insurance Report
17620 Captiva
Quantity Description Unit Cost Total RCV Room

1.0 EA 12-Replace Water Heater 730.97    730.97           Garage
Overhead & Profit 20% 146.19           
Taxes 6.5% 47.51             
Total Plumbing 924.68           

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

119.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        355.22           Living Room
178.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        200.26           Living Room
164.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        488.72           Master Bedroom
246.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        275.52           Master Bedroom
114.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        340.32           Master Bathroom
86.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        258.66           Hallway
130.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        145.82           Hallway
51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
123.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        367.14           Bedroom
184.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        206.98           Bedroom
70.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        209.49           Kitchen/Entry
51.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        151.98           Utility Room
76.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        85.68             Utility Room

Total Insulation, Drywall, & Texture 3,293.57        
Overhead & Profit 20% 658.71           
Taxes 6.5% 214.08           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,166.37        

Total General Conditions 5,290.32        

ISLAND PARK - #000876



17641 Captiva
Electrical Inspections & Repairs 2,248.00        
**Amount Charged in Excess of Insurance Proceeds (1,995.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 32,725.00      
**Amount Charged in Excess of Insurance Proceeds (26,259.59)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,465.41        

Adjusted Invoice Total 6,718.41        

Deposit Received (28,846.16)     

Balance Due Customer (22,127.75)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000877



Proceeds Per FG Insurance Report
17641 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

203 SF 03-Replace Wall Insulation (75.0% / 2.0) 1.47        298.78           Exterior/General
161.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        465.29           Entry/Living Room
241.4 SF 03-Texture Walls (100.0% / 3.0') 1.12        270.37           Entry/Living Room
109.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        317.03           Office
109.7 SF 03-Texture Walls (100.0% / 2.0') 1.12        122.86           Office
78.6 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        227.15           Family Room
117.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        131.94           Family Room
47.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        137.28           Bath
35.0 SF 03-Texture Walls 1.12        39.20             Bath
110.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        318.48           Bedroom
165.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        185.14           Bedroom
106.1 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        306.63           Kitchen
123.0 SF 03-Texture Walls 1.12        137.76           Kitchen
193.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        558.64           Master Bedroom
290.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        324.80           Master Bedroom
57.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        166.75           Master Bathroom
62.5 SF 03-Texture Walls 1.12        70.00             Master Bathroom
39.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        114.16           Master Water Closet
27.0 SF 03-Texture Walls 1.12        30.24             Master Water Closet

Total Insulation, Drywall, & Texture 4,222.50        
Overhead & Profit 20% 844.50           
Taxes 6.5% 274.46           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,341.46        

Total General Conditions 6,465.41        

ISLAND PARK - #000878



17601 Marco
Electrical Inspections & Repairs 2,395.00        
**Amount Charged in Excess of Insurance Proceeds (2,142.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 10,692.00      
**Amount Charged in Excess of Insurance Proceeds (10,692.00)     
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (28,569.31)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,055.69        

Adjusted Invoice Total 5,308.69        

Deposit Received (28,846.16)     

Balance Due Customer (23,537.47)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000879



Proceeds Per FG Insurance Report
17601 Marco
Quantity Description Unit Cost Total RCV Room

1EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior

116.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        337.55           Bedroom 2
175.2 SF 03-Texture Walls (100.0% / 3.0') 1.12        196.22           Bedroom 2
87.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        254.03           Entryway/Dining Room
131.9 SF 03-Texture Walls (100.0% / 3.0') 1.12        147.73           Entryway/Dining Room
220.24 SF 03-Replace Wall Insulation 1.47        323.74           Exterior
68.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        196.52           Hall
102.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        114.24           Hall
59.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        170.51           Hall Bath
112.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        325.70           Kitchen
126.0 SF 03-Texture Walls Excludes area of cabinets 1.12        141.12           Kitchen
64.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        185.83           Living Room
96.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        108.08           Living Room
61.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        176.29           Master Bathroom
52.5 SF 03-Texture Walls 1.12        58.80             Master Bathroom
116.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        337.26           Master Bedroom
175.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        196.00           Master Bedroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
74.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        213.86           Media Room
135.0 SF 03-Texture Walls 1.12        151.20           Media Room
52.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        150.28           Utility Room
69.0 SF 03-Texture Walls 1.12        77.28             Utility Room

Total Insulation, Drywall, & Texture 4,006.16        
Overhead & Profit 20% 801.23           
Taxes 6.5% 52.08             
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,859.47        

Total General Conditions 5,055.69        

ISLAND PARK - #000880



17623 Marco
Electrical Inspections & Repairs 2,025.00        
**Amount Charged in Excess of Insurance Proceeds (1,772.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 7,442.00        
**Amount Charged in Excess of Insurance Proceeds (6,215.82)       
Adjusted Plumbing Inspections & Repairs 1,226.18        

General Conditions, Insulation, dryall, hang & finish 33,625.00      
**Amount Charged in Excess of Insurance Proceeds (27,360.42)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,264.58        

Adjusted Invoice Total 7,743.76        

Deposit Received (28,846.16)     

Balance Due Customer (21,102.40)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000881



Proceeds Per FG Insurance Report
17623 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 12-Replace Water Heater 969.31    969.31           Garage

Overhead & Profit 20% 193.86           
Taxes 6.5% 63.01             
Total Plumbing 1,226.18        

1.0 EA 015-Dumpster Rental 1,123.95 1,123.95        Exterior/General

212.7 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        312.66           Exterior/General
102.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        295.65           Office
102.3 SF 03-Texture Walls (100.0% / 2.0') 1.12        114.58           Office
122.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        353.16           Living Room
183.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        205.30           Living Room
108.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        313.57           Bedroom
162.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        182.34           Bedroom
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
100.4 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        290.16           Family Room
150.6 SF 03-Texture Walls (100.0% / 3.0') 1.12        168.67           Family Room
166.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        480.61           Master Bedroom
249.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        279.44           Master Bedroom
57.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        165.60           Master Bathroom
58.0 SF 03-Texture Walls 1.12        64.96             Master Bathroom
47.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        136.41           Master Water Closet
139.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        401.71           Kitchen
154.0 SF 03-Texture Walls 1.12        172.48           Kitchen

Total Insulation, Drywall, & Texture 4,063.74        
Overhead & Profit 20% 812.75           
Taxes 6.5% 264.14           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,140.63        

Total General Conditions 6,264.58        

ISLAND PARK - #000882



17633 Marco
Electrical Inspections & Repairs 2,285.00        
**Amount Charged in Excess of Insurance Proceeds (2,032.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 5,834.00        
**Amount Charged in Excess of Insurance Proceeds (5,834.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 32,665.00      
**Amount Charged in Excess of Insurance Proceeds (26,744.79)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,920.21        

Adjusted Invoice Total 6,173.21        

Deposit Received (28,846.16)     

Balance Due Customer (22,672.95)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000883



Proceeds Per FG Insurance Report
17633 Marco
Quantity Description Unit Cost Total RCV Room

1.0 EA 015-Dumpster Rental 1,123.95        Exterior/General

243.4 SF 03-Replace Wall Insulation (75.0% / 2.0') 1.47        357.87           Exterior/General
169.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        505.11           Living Room
158.2 SF 03-Texture Walls To blend new portion of drywall 1.12        177.18           Living Room
65.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        195.19           Kitchen
52.8 SF 03-Texture Walls 1.12        59.14             Kitchen
178.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        531.33           Master Bedroom
267.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        299.60           Master Bedroom
75.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        224.10           Master Bathroom
62.0 SF 03-Texture Walls 1.12        69.44             Master Bathroom
43.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        129.63           Water Closet
38.0 SF 03-Texture Walls Excludes area of tub and vanity 1.12        42.56             Water Closet
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        321.24           Hallway
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Hallway
51.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        154.36           Bathroom
47.7 SF 03-Texture Walls Excludes area of tub and vanity 1.12        53.42             Bathroom
105.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.98        313.50           Bedroom
157.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        176.74           Bedroom

Total Insulation, Drywall, & Texture 3,791.51        
Overhead & Profit 20% 758.30           
Taxes 6.5% 246.45           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,796.26        

Total General Conditions 5,920.21        

ISLAND PARK - #000884



17641 Marco
Electrical Inspections & Repairs 1,762.00        
**Amount Charged in Excess of Insurance Proceeds (1,509.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 850.00           
**Amount Charged in Excess of Insurance Proceeds (850.00)          
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 26,735.00      
**Amount Charged in Excess of Insurance Proceeds (21,304.38)     
Adjusted General Conditions, Insulation, dryall, hang & finish 5,430.62        

Adjusted Invoice Total 5,683.62        

Deposit Received (28,846.06)     

Balance Due Customer (23,162.44)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000885



Proceeds Per FG Insurance Report
17641 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95        Exterior/General

141.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        409.80           Entry/Living Room
212.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        238.34           Entry/Living Room
149.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        432.63           Kitchen
185.0 SF 03-Texture Walls 1.12        207.20           Kitchen
80.9 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        233.80           Family Room
121.3 SF 03-Texture Walls (100.0% / 3.0') 1.12        135.86           Family Room
91.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        263.86           Master Bedroom
137.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        153.44           Master Bedroom
85.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        246.52           Master Bathroom
129.3 SF 03-Texture Walls 1.12        144.82           Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
105.2 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        304.03           Bedroom
157.8 SF 03-Texture Walls (100.0% / 3.0') 1.12        176.74           Bedroom
33.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        96.24             Hall
50.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        56.00             Hall
47.5 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        122.08           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath

Total Insulation, Drywall, & Texture 3,404.48        
Overhead & Profit 20% 680.90           
Taxes 6.5% 221.29           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 4,306.67        

Total General Conditions 5,430.62        

ISLAND PARK - #000886



17643 Marco
Electrical Inspections & Repairs 2,370.00        
**Amount Charged in Excess of Insurance Proceeds (2,117.00)       
     Documentation of Repairs must be provided and approved by owner
Electrical Inspection by Contractor 200.00           
Overhead & Profit 20% 40.00             
Taxes 6.5% 13.00             
Adjusted Electrical Inspections 253.00           

Plumbing Inspections & Repairs 4,125.00        
**Amount Charged in Excess of Insurance Proceeds (4,125.00)       
Adjusted Plumbing Inspections & Repairs -                

General Conditions, Insulation, dryall, hang & finish 34,685.00      
**Amount Charged in Excess of Insurance Proceeds (28,489.78)     
Adjusted General Conditions, Insulation, dryall, hang & finish 6,195.22        

Adjusted Invoice Total 6,448.22        

Deposit Received (28,846.16)     

Balance Due Customer (22,397.94)     

**Provide documentation of additonal work done. Payment will be made to the extent of Insurance Proceeds.

ISLAND PARK - #000887



Proceeds Per FG Insurance Report
17643 Marco
Quantity Description Unit Cost Total RCV Room
1.0 EA 015-Dumpster Rental 1,123.95        Exterior/General

121.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        351.71           Living Room
182.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        204.40           Living Room
2.0') 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        239.87           Office
83.0 SF 03-Texture Walls (100.0% / 2.0') 1.12        92.96             Office
27.7 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        80.05             Hall
41.5 SF 03-Texture Walls (100.0% / 3.0') 1.12        46.48             Hall
107.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        311.54           Bedroom
161.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        181.10           Bedroom
49.2 SF 03-Replace Wall Drywall on Metal Framing (100.0% / 2.57        126.44           Hall Bath
35.0 SF 03-Texture Walls 1.12        39.20             Hall Bath
84.5 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        244.21           Family Room
126.7 SF 03-Texture Walls (100.0% / 3.0') 1.12        141.90           Family Room
226.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        653.14           Master Bedroom
339.0 SF 03-Texture Walls (100.0% / 3.0') 1.12        379.68           Master Bedroom
58.0 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        167.62           Master Bathroom
60.0 SF 03-Texture Walls 1.12        67.20             Master Bathroom
49.8 SF 03-Replace Wall Drywall on Wood Framing (100.0% / 2.89        143.92           Master Water Closet
126.3 SF 03-Replace Wall Drywall on Wood Framing (100.0% / $2.89 365.01           Kitchen
154.0 SF 03-Texture Walls $1.12 172.48           Kitchen

Total Insulation, Drywall, & Texture 4,008.91        
Overhead & Profit 20% 801.78           
Taxes 6.5% 260.58           
Total Insulation, Drywall, & Texture with OH, P, and Taxes 5,071.27        

Total General Conditions 6,195.22        

ISLAND PARK - #000888



17601 Captiva
All Phase 2 finishes thru completion to full submitted Xactimate
$172,689.11 less $41,895 billed from Phase 1 130,971.11 
Insurance Not Provided (50,539.50)  
Adjusted Phase 2 to Completion 80,431.61   

Insurance Proceeds Allocated to Remediation Overage (33,151.15)  
Amount Available & Due to Elias 47,280.45   

Proceeds Per FG Insurance Report
17601 Captiva
Quantity Description Unit Cost Total RCV Room
132.9 SF 025-Remove Subflooring (100.0%) 1.92          255.17    255.17        Bedroom 1
440.7 SF 025-Remove Subflooring (100.0%) 1.92          846.14    846.14        Living Room
18.7 SF 025-Remove Subflooring (100.0%) 1.92          35.90      35.90          Hall
50.0 SF 025-Remove Subflooring (100.0%) 1.92          96.00      96.00          Bathroom
147.0 SF 025-Remove Subflooring (100.0%) 1.92          282.24    282.24        Bedroom 2
311.7 SF 025-Remove Subflooring (100.0%) 1.92          598.46    598.46        Family Room
242.7 SF 025-Remove Subflooring (100.0%) 1.92          465.98    465.98        Master Bedroom
59.4 SF 025-Remove Subflooring (100.0%) 1.92          114.05    114.05        Master Bathroom
28.5 SF 025-Remove Subflooring (100.0%) 1.92          54.72      54.72          Master Water Closet
176.4 SF 025-Remove Subflooring (100.0%) 1.92          338.69    338.69        Kitchen
132.9 SF 025-Replace Subflooring (100.0%) 7.64          1,015.36 1,015.36     Bedroom 1
440.7 SF 025-Replace Subflooring (100.0%) 7.64          3,366.95 3,366.95     Living Room
18.7 SF 025-Replace Subflooring (100.0%) 7.64          142.87    142.87        Hall
50.0 SF 025-Replace Subflooring (100.0%) 7.64          382.00    382.00        Bathroom
147.0 SF 025-Replace Subflooring (100.0%) 7.64          1,123.08 1,123.08     Bedroom 2
311.7 SF 025-Replace Subflooring (100.0%) 7.64          2,381.39 2,381.39     Family Room
242.7 SF 025-Replace Subflooring (100.0%) 7.64          1,854.23 1,854.23     Master Bedroom
59.4 SF 025-Replace Subflooring (100.0%) 7.64          453.82    453.82        Master Bathroom
28.5 SF 025-Replace Subflooring (100.0%) 7.64          217.74    217.74        Master Water Closet
176.4 SF 025-Replace Subflooring (100.0%) 7.64          1,347.70 1,347.70     Kitchen

15,372.49   

60.0 SF 03-Remove Wall Tile - Ceramic Type 1.57          94.20      94.20          Bathroom
116.5 SF 03-Remove Wall Tile - Ceramic Type (100.0% / 6.0') 1.57          182.91    182.91        Master Water Closet
36.0 SF 03-Remove Wall Tile - Ceramic Type Excludes area of tub and vanity 1.57          56.52      56.52          Master Bathroom
36.0 SF 03-Replace Wall Tile - Ceramic Type 23.51        846.36    846.36        Master Bathroom
116.5 SF 03-Replace Wall Tile - Ceramic Type (100.0% / 6.0') Walls and shower 23.51        2,738.92 2,738.92     Master Water Closet
60.0 SF 03-Replace Wall Tile - Ceramic Type Shower surround 23.51        1,410.60 1,410.60     Bathroom

5,329.51     
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Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
28.7 SF 04-Replace Durock for Tile Flooring - Ceramic 3.63          104.18    104.18        Bathroom
28.7 SF 04-Replace Tile Flooring - Ceramic 17.63        505.98    505.98        Bathroom
28.5 SF 04-Replace Tile Flooring - Ceramic (100.0%) 17.63        502.46    502.46        Master Water Closet
176.4 SF 04-Replace Vinyl Plank Flooring 9.38          1,654.63 1,654.63     Kitchen
31.1 SF 04-Replace Wood Flooring - Plank 11.97        372.27    372.27        Master Bathroom
440.7 SF 04-Replace Wood Flooring - Plank (100.0%) 11.97        5,275.18 5,275.18     Living Room
18.7 SF 04-Replace Wood Flooring - Plank (100.0%) 11.97        223.84    223.84        Hall
132.9 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97        1,590.81 1,590.81     Bedroom 1
147.0 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97        1,759.59 1,759.59     Bedroom 2
311.7 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97        3,731.05 3,731.05     Family Room
242.7 SF 04-Replace Wood Flooring - Plank (100.0%) Bamboo 11.97        2,905.12 2,905.12     Master Bedroom

18,625.11   

20.0 LF 05-Replace Base Cabinetry 40.13        802.60    60% 481.56        Kitchen
4.5 LF 05-Replace Cultured Marble Vanity Top 31.26        140.67    60% 84.40          Bathroom
16.0 SF 05-Replace Engineered Stone Countertop 64.03        1,024.48 60% 614.69        Master Bathroom
44.0 SF 05-Replace Granite Countertop 64.03        2,817.32 60% 1,690.39     Kitchen
5.0 LF 05-Replace Tall Cabinetry 58.53        292.65    60% 175.59        Kitchen
45.0 LF 05-Replace Vanity Cabinetry 36.85        1,658.25 60% 994.95        Bathroom
8.0 LF 05-Replace Vanity Cabinetry 36.85        294.80    60% 176.88        Master Bathroom
20.0 LF 05-Replace Toe Kick Board for Base Cabinetry 10.21        204.20    204.20        Kitchen
4.5 LF 05-Replace Toe Kick Board for Vanity Cabinetry 10.21        45.95      45.95          Bathroom
8.0 LF 05-Replace Toe Kick Board for Vanity Cabinetry 10.21        81.68      81.68          Master Bathroom

4,550.29     

24.1 LF 06-Remove Base Moulding 0.55          13.26      13.26          Kitchen
47.7 LF 06-Remove Base Moulding (100.0%) 0.55          26.24      26.24          Bedroom 1
100.2 LF 06-Remove Base Moulding (100.0%) 0.55          55.11      55.11          Living Room
11.5 LF 06-Remove Base Moulding (100.0%) 0.55          6.33        6.33            Hall
51.8 LF 06-Remove Base Moulding (100.0%) 0.55          28.49      28.49          Bedroom 2
49.7 LF 06-Remove Base Moulding (100.0%) 0.55          27.34      27.34          Family Room
81.2 LF 06-Remove Base Moulding (100.0%) 0.55          44.66      44.66          Master Bedroom
16.0 LF 06-Remove Base Moulding Excludes tub and vanity 0.55          8.80        8.80            Bathroom
16.0 LF 06-Replace Base Moulding 3.80          60.80      60.80          Bathroom
24.1 LF 06-Replace Base Moulding 3.80          91.58      91.58          Kitchen
47.7 LF 06-Replace Base Moulding (100.0%) 3.80          181.26    181.26        Bedroom 1
100.2 LF 06-Replace Base Moulding (100.0%) 3.80          380.76    380.76        Living Room
11.5 LF 06-Replace Base Moulding (100.0%) 3.80          43.70      43.70          Hall
51.8 LF 06-Replace Base Moulding (100.0%) 3.80          196.84    196.84        Bedroom 2
49.7 LF 06-Replace Base Moulding (100.0%) 3.80          188.86    188.86        Family Room
81.2 LF 06-Replace Base Moulding (100.0%) 3.80          308.56    308.56        Master Bedroom

1,662.59     
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Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
11.1 LF 06-Replace Quarter-Round Moulding 1.85          20.54      20.54          Master Bathroom
24.1 LF 06-Replace Quarter-Round Moulding 1.85          44.59      44.59          Kitchen
47.7 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85          88.25      88.25          Bedroom 1
100.2 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85          185.37    185.37        Living Room
11.5 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85          21.28      21.28          Hall
51.8 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85          95.83      95.83          Bedroom 2
49.7 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85          91.95      91.95          Family Room
81.2 LF 06-Replace Quarter-Round Moulding (100.0%) 1.85          150.22    150.22        Master Bedroom

698.03        

16.0 LF 07-Paint / Finish Base Moulding 1.25          20.00      20.00          Bathroom
24.1 LF 07-Paint / Finish Base Moulding 1.31          31.57      31.57          Kitchen
47.7 LF 07-Paint / Finish Base Moulding (100.0%) 1.31          62.49      62.49          Bedroom 1
100.2 LF 07-Paint / Finish Base Moulding (100.0%) 1.31          131.26    131.26        Living Room
11.5 LF 07-Paint / Finish Base Moulding (100.0%) 1.31          15.07      15.07          Hall
51.8 LF 07-Paint / Finish Base Moulding (100.0%) 1.31          67.86      67.86          Bedroom 2
49.7 LF 07-Paint / Finish Base Moulding (100.0%) 1.31          65.11      65.11          Family Room
81.2 LF 07-Paint / Finish Base Moulding (100.0%) 1.31          106.37    106.37        Master Bedroom
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43      103.43    103.43        Bedroom 1
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43      103.43    103.43        Hall
1.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43      103.43    103.43        Bedroom 2
2.0 EA 07-Paint / Finish Bi-Fold Louvered Closet Door 103.43      206.86    206.86        Master Bedroom
1.0 EA 07-Paint / Finish Double Width Interior Door Casing / 15.18        15.18      15.18          Family Room
1.0 EA 07-Paint / Finish Double Width Interior Door Casing / 15.18        15.18      15.18          Master Bedroom
1.0 EA 07-Paint / Finish Fan Lite Pre-hung Entry Door 87.58        87.58      87.58          Living Room
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        77.46      77.46          Bedroom 1
1.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        12.91      12.91          Living Room
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        25.82      25.82          Hall
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        25.82      25.82          Bathroom
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        77.46      77.46          Bedroom 2
6.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        77.46      77.46          Master Bedroom
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        25.82      25.82          Master Bathroom
2.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        25.82      25.82          Master Water Closet
1.0 EA 07-Paint / Finish Interior Door Casing / Trim Set 12.91        12.91      12.91          Kitchen
1.0 EA 07-Paint / Finish Pocket Type (Flush) Pre-hung Hollow Door 70.51        70.51      70.51          Master Bathroom
2.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51        141.02    141.02        Bedroom 1
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 67.72        67.72      67.72          Bathroom
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51        70.51      70.51          Bedroom 2
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51        70.51      70.51          Master Bedroom
1.0 EA 07-Paint / Finish Pre-hung Hollow Core Interior Door 70.51        70.51      70.51          Master Water Closet
1.0 EA 07-Paint / Finish Pre-hung Solid Core Exterior Door 87.58        87.58      87.58          Kitchen
11.1 LF 07-Paint / Finish Quarter-Round Moulding 1.31          14.54      14.54          Master Bathroom
24.1 LF 07-Paint / Finish Quarter-Round Moulding 1.31          31.57      31.57          Kitchen
47.7 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31          62.49      62.49          Bedroom 1
100.2 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31          131.26    131.26        Living Room
11.5 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31          15.07      15.07          Hall
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51.8 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31          67.86      67.86          Bedroom 2
49.7 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31          65.11      65.11          Family Room
81.2 LF 07-Paint / Finish Quarter-Round Moulding (100.0%) 1.31          106.37    106.37        Master Bedroom
224.0 SF 07-Paint Walls (1 Coat) 0.81          181.44    181.44        Kitchen
299.0 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81          242.19    242.19        Bedroom 1
593.3 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81          480.57    480.57        Living Room
78.0 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81          63.18      63.18          Hall
321.5 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81          260.42    260.42        Bedroom 2
282.6 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81          228.91    228.91        Family Room
475.9 SF 07-Paint Walls (1 Coat) (100.0% / 6.0') 0.81          385.48    385.48        Master Bedroom
121.5 SF 07-Paint Walls (1 Coat) Excludes area of tub and vanity 0.81          98.42      98.42          Bathroom
99.7 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81          180.46    180.46        Bedroom 1
197.8 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81          358.02    358.02        Living Room
26.0 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') $t81 47.06      47.06          Hall
107.2 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81          194.03    194.03        Bedroom 2
94.2 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81          170.50    170.50        Family Room
158.6 SF 07-Paint Walls (2 Coats) (100.0% / 2.0') 1.81          287.07    287.07        Master Bedroom
49.0 SF 07-Paint Walls (2 Coats) Excludes area of cabinets 1.81          88.69      88.69          Kitchen
28.5 SF 07-Paint Walls (2 Coats) Excludes area of tub and vanity 1.74          49.59      49.59          Bathroom

5,884.96     

63.0 SF 01-Remove Vertical Blinds 0.26          16.38      16.38          Family Room
35.0 SF 01-Remove Vertical Blinds 0.26          9.10        9.10            Master Bedroom
63.0 SF 08-Replace Vertical Blinds 9.57          602.91    602.91        Family Room
35.0 SF 08-Replace Vertical Blinds 9.57          334.95    334.95        Master Bedroom

963.34        

2.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        129.98    129.98        Bedroom 1
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        64.99      64.99          Living Room
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        64.99      64.99          Bathroom
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        64.99      64.99          Bedroom 2
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        64.99      64.99          Master Bedroom
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        64.99      64.99          Master Water Closet
1.0 EA 09-Remove and Reinstall Door Hardware - Residential 64.99        64.99      64.99          Kitchen
1.0 EA 09-Remove and Reinstall Sliding Door for Shower Stall 122.52      122.52    122.52        Master Water Closet
1.0 EA 09-Remove and Reinstall Sliding Glass Patio Door 197.31      197.31    197.31        Family Room
1.0 EA 09-Remove and Reinstall Sliding Glass Patio Door 197.31      197.31    197.31        Master Bedroom
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04        27.04      27.04          Bedroom 1
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04        27.04      27.04          Hall
1.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04        27.04      27.04          Bedroom 2
2.0 EA 09-Remove Bi-Fold Louvered Closet Door 27.04        54.08      54.08          Master Bedroom
1.0 EA 09-Remove Double Width Interior Door Casing / Trim 11.48        11.48      11.48          Family Room
1.0 EA 09-Remove Double Width Interior Door Casing / Trim 11.48        11.48      11.48          Master Bedroom
28.7 SF 09-Remove Durock for Tile Flooring - Ceramic 0.96          27.55      27.55          Bathroom
1.0 EA 09-Remove Fan Lite Pre-hung Entry Door 27.04        27.04      27.04          Living Room
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          55.74      55.74          Bedroom 1
1.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          9.29        9.29            Living Room
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          18.58      18.58          Hall
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          18.58      18.58          Bathroom
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Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          55.74      55.74          Bedroom 2
6.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          55.74      55.74          Master Bedroom
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          18.58      18.58          Master Bathroom
2.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          18.58      18.58          Master Water Closet
1.0 EA 09-Remove Interior Door Casing / Trim Set 9.29          9.29        9.29            Kitchen
1.0 EA 09-Remove Pocket Type (Flush) Pre-hung Hollow Core Door 26.87        26.87      26.87          Master Bathroom
2.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87        53.74      53.74          Bedroom 1
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87        26.87      26.87          Bathroom
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87        26.87      26.87          Bedroom 2
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87        26.87      26.87          Master Bedroom
1.0 EA 09-Remove Pre-hung Hollow Core Interior Door 26.87        26.87      26.87          Master Water Closet
1.0 EA 09-Remove Pre-hung Solid Core Exterior Door 27.04        27.04      27.04          Kitchen
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24      336.24    336.24        Bedroom 1
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24      336.24    336.24        Hall
1.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24      336.24    336.24        Bedroom 2
2.0 EA 09-Replace Bi-Fold Louvered Closet Door 336.24      672.48    672.48        Master Bedroom
1.0 EA 09-Replace Double Width Interior Door Casing / Trim 55.31        55.31      55.31          Family Room
1.0 EA 09-Replace Double Width Interior Door Casing / Trim 55.31        55.31      55.31          Master Bedroom
1.0 EA 09-Replace Fan Lite Pre-hung Entry Door 1,135.74   1,135.74 1,135.74     Living Room
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        281.52    281.52        Bedroom 1
1.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        46.92      46.92          Living Room
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        93.84      93.84          Hall
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        93.84      93.84          Bathroom
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        281.52    281.52        Bedroom 2
6.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        281.52    281.52        Master Bedroom
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        93.84      93.84          Master Bathroom
2.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        93.84      93.84          Master Water Closet
1.0 EA 09-Replace Interior Door Casing / Trim Set 46.92        46.92      46.92          Kitchen
1.0 EA 09-Replace Pocket Type (Flush) Pre-hung Hollow Core Door 396.10      396.10    396.10        Master Bathroom
2.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06      454.12    454.12        Bedroom 1
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06      227.06    227.06        Bathroom
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06      227.06    227.06        Bedroom 2
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06      227.06    227.06        Master Bedroom
1.0 EA 09-Replace Pre-hung Hollow Core Interior Door 227.06      227.06    227.06        Master Water Closet
1.0 EA 09-Replace Pre-hung Solid Core Exterior Door 679.97      679.97    679.97        Kitchen

8,404.81     
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Proceeds Per FG Insurance Report (con't)
17601 Captiva
Quantity Description Unit Cost Total RCV Room
1.0 EA 11-Replace Dishwasher 98.82        98.82      60% 59.29          Kitchen
1.0 EA 11-Replace Range 72.62        72.62      60% 43.57          Kitchen
1.0 EA 11-Replace Refrigerator 64.90        64.90      60% 38.94          Kitchen
1.0 EA 12-Replace Bathtub 273.41      273.41    60% 164.05        Bathroom
1.0 EA 12-Replace Bathtub 273.41      273.41    60% 164.05        Master Bathroom
1.0 EA 12-Replace Combo Faucet / Shower for Bathtub 41.11        41.11      60% 24.67          Bathroom
1.0 EA 12-Replace Faucet for (Bath) Sink 41.11        41.11      60% 24.67          Bathroom
2.0 EA 12-Replace Sink (Complete Assembly) 98.82        197.64    60% 118.58        Master Bathroom
1.0 EA 12-Replace Sink (Complete Assembly) 98.82        98.82      60% 59.29          Kitchen
1.0 EA 12-Replace Toilet / Commode 138.35      138.35    60% 83.01          Bathroom
1.0 EA 12-Replace Toilet / Commode 138.35      138.35    60% 83.01          Master Water Closet

863.12        

1.0 EA 14-Clean Bathtub 35.69        35.69      35.69          Bathroom
1.0 EA 14-Clean Bathtub 35.69        35.69      35.69          Master Bathroom
1.0 EA 14-Clean Dishwasher 27.02        27.02      27.02          Kitchen
1.0 EA 14-Clean Range 27.04        27.04      27.04          Kitchen
1.0 EA 14-Clean Refrigerator 27.04        27.04      27.04          Kitchen
1.0 EA 14-Clean Sliding Door for Shower Stall 14.22        14.22      14.22          Master Water Closet
1.0 EA 14-Clean Sliding Glass Patio Door 41.29        41.29      41.29          Family Room
1.0 EA 14-Clean Sliding Glass Patio Door 41.29        41.29      41.29          Master Bedroom
1.0 EA 14-Clean Toilet / Commode 23.25        23.25      23.25          Bathroom
1.0 EA 14-Clean Toilet / Commode 23.25        23.25      23.25          Master Water Closet

295.78        

Total Phase 2 through Completion 62,650.04   
Overhead & Profit 20% 12,530.01   
Taxes 6.5% 4,072.25     
Total Insulation, Drywall, & Texture with OH, P, and Taxes 79,252.30   

Total General Conditions 80,431.61   

Insurance Proceeds Alloted for Remediation 10,930.00   
Overhead & Profit 20% 2,186.00     
Taxes 6.5% 710.45        

13,826.45   
ServPro Invoice 44,081.15   
Funds Not Available for Reconstruction (33,151.15) 
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Island Park Village Section 5.2 07/30/24
Insurance Cap for Remediation by Unit
Source: FG Insurance Report & Individual Unit ServPro & Elias Invoices

Net Gross Gross Elias
Gross Ins Remed Ins. ServPro Proceeds Rebuild Elias Repipe/ Invoice

Address Payout Proceeds Invoice Remaining Proceeds Invoice Oth No Repipe
17600 Captiva Tortorici 107,056         16,574        46,626           60,430           90,482       49,288    (7,559)    41,729        
17601 Captiva Cillo 105,778         20,098        44,081           61,697           85,680       172,869  172,869      
17602 Captiva Marin 101,221         15,888        33,075           68,146           85,333       47,566    (10,142) 37,424        
17603 Captiva Avis 84,343           14,753        38,922           45,421           69,590       40,770    40,770        
17610 Captiva Ibbotson 110,802         14,875        30,307           80,495           
17611 Captiva Edwards 117,615         19,665        29,888           87,727           97,950       51,885    51,885        
17613 Captiva Howley 111,022         19,257        27,494           83,528           91,765       41,302    41,302        
17620 Captiva Goff 106,755         17,082        33,420           73,335           89,673       42,645    (6,195)    36,450        
17621 Captiva Damian 58,085           14,504        19,134           38,951           
17631 Captiva Roumie 97,714           14,611        50,332           47,382           83,103       8,542      8,542          
17632 Captiva McCann 116,048         18,479        41,070           74,978           97,569       1,459      1,459          
17633 Captiva Riess 110,476         16,335        55,893           54,583           94,141       1,417      1,417          
17640 Captiva Zanetti 99,125           17,062        30,478           68,647           
17641 Captiva Barker 90,420           18,477        30,709           59,711           71,943       40,807    40,807        
17642 Captiva Cooper 105,858         18,409        33,504           72,354           87,449       41,895    41,895        
17643 Captiva Calcagno 108,618         20,429        54,244           54,374           88,189       7,501      7,501          
17653 Captiva Popoli 72,550           13,878        15,978           56,572           58,672       31,875    31,875        
17601 Marco Benz 111,526         19,337        35,775           75,751           92,189       48,837    (10,692) 38,145        
17623 Marco Minnis 99,998           19,000        -                 99,998           80,998       43,092    (7,442)    35,650        
17641 Marco Roudebush 91,124           16,878        25,167           65,957           74,246       29,347    29,347        
17643 Marco Carlton 91,715           16,726        28,402           63,313           74,989       41,180    41,180        
17651 Marco Vespe 115,549         19,152        46,141           69,408           96,397       7,836      7,836          
Total 2,213,398      381,469      750,640         1,462,758      1,610,358  750,113  708,083      
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