
Renee Sloan 

From: Joe DiRienzi Sr. 
Sent: Tuesday, February 28, 2023 1 :33 PM 

Rick Roudebush; Rami Yitzhak To: 
Cc: Renee Sloan; Roni Elias; Roni Elias; Stacee Arendt; Jennifer; Joe DiRienzi Jr.; Sharon 

Everett 
Subject: RE: Conference Call - Island Park - Doug Malone - Elias Brother Group 

Rick, 

You will notice please I dropped Doug off this email thread. 

17641 Captiva Barker residence has just advised Sharon our design rep today that they are pulling out to finishing their 
home and will be going with another contractor. We already took the house through electrical hot check 
repairs, plumbing repairs, interior insulation, and drywall hung and finished (All OF PHASE 1 as discussed and agreed all 
homes go through phase 1 only 17601 Captiva goes thru completion of Phase 2). 

Strangely the Barkers are telling Sharon (our design rep. who has been scheduling meeting the owners for phase 2 
options) that they are going to contact the association for another contractor recommendation from them to finish their 
home for them faster than EBC as they have been waiting now for 5 months and have grown impatient. 

With that said, I would like to point out a few things on our behalf; 
1. How does this owner equate 5 months waiting to the reality that EBC didn't even show up to the project and 

mobilize on it until 1/16/23 which is just 7 weeks ago? 
2. EBC mobilized Island Park on 1/16/23 and have since accomplished electric repair, plumbing repairs in 18 of 20 

homes, insulation and drywalled and textured about 10 of 20 homes, and are about to complete 95-98% of 
phase 2 on 1 of 20 of the homes (as discussed and agreed to do) with that home being able to be occupied by 
3/10/23 with exception of only the kitchen cabinets and tops. 
*NOTE: 17601 Captiva was physically started 1/19/23 and will be 95-98% completed by 3/10/23 which I would 
like to point out is only 37 work days. 

3. This situation is a prime example of what we have brought up previously, that EBC is participating patiently and 
working hard in the insurance process with the HOA (which we all can agree has been very slow) and owners are 
getting frustrated blaming EBC and or the HOA for not getting their homes done fast enough for them. 

4. I would like to also point out that these owners that intend to pull out seem to be ok with getting another 
contractor to finish what EBC has started which indicates they intend to pay out of pocket to another 
contractor. All while we/EBC are the contractor that has mobilized onsite and that we could easily finish each of 
these homes fairly quickly if not faster than any other contractors that these owners are seeking had the 
insurance processes not been hindering our ability to proceed. 

5. This creates an extended concern when our permit is acquired soon. 2 permits cannot be pulled on a home for 
the same work at the same time by two different contractors and our permit will most definitely not permit 
anyone else to work under our permits. 

I am sure we can discuss this further in detail. 

Respectfully, 

__Joe ;:,tR.£t11,,2£ Sr. 

Restoration Division 
Manager/Estimator 
Elias Brothers Group 
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4627 Arnold Ave, Suite 201 
Naples, FL 34104 
Mobile: 239-272-7542 
Office: 239-354-2080 
joe. dirienzi.sr@elias-brothers.com 
www.eliasbrothersgroup.com 

ELIAS BROTHERS GROUP~ 
CONFIDENTIALITY NOTICE: This e-mail message, including any attachments, is for the sole use of the intended 
recipient(s) and may contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all 
copies of the original message. 
Per Florida Senate Bill 76 - Consumer is responsible for payment of any insurance deductible; It is insurance fraud 

punishable as a felony of the third degree for a contractor to knowingly or willfully, and with intent to injure, defraud, or 
deceive, pay, waive, or rebate all or part of an insurance deductible application to payment to the contractor for repairs 
to a property covered by a property insurance policy; and It is insurance fraud punishable as a felony of the third degree 
to intentionally file an insurance claim containing false, incomplete, or misleading information. 

From: Rick Roudebush <rrroudebush@gmail.com> 

Sent: Tuesday, February 28, 2023 10:58 AM 
To: Rami Yitzhak <Rami.Yitzhak@elias-brothers.com> 

Cc: Doug Malone <doug.malone@fgclaims.com>; Renee Sloan <renee.sloan@elias-brothers.com>; Roni Elias 
<Roni.Elias@elias-brothers.com>; Roni Elias <roni@ebgcontracting.com>; Joe DiRienzi Sr. <joe.dirienzi.sr@elias
brothers.com>; Stacee Arendt <stacee@ebgcontracting.com> 
Subject: Re: Conference Call - Island Park - Doug Malone - Elias Brother Group 

5:30PM is better for me than 4PM. 
Thank you. 

On Tue, Feb 28, 2023 at 10:49 AM Rami Yitzhak <Rami.Yitzhak@elias-brothers.com> wrote: 

Roni, Joe and myself are okay with today at 5:30-6:30 if that works.with the others. 

Please advise. 

Rami Yitzhak 

Principal 

Elias Brothers Group 

3570 Enterprise Avenue 

Suite #100 

Naples, FL 34104 ELIAS - #00848



Ph: 239.354.2080 

email: rami.yitzhak@elias-brothers.com 

www.eliasbrothersgroup.com 

From: Doug Malone <doug.malone@fgclaims.com> 
Sent: Monday, February 27, 2023 9:32 PM 
To: Renee Sloan <renee.sloan @elias-brothers.com>; Roni Elias <Roni.Elias@elias-brothers.com>; Roni Elias 
<roni @ebgcontracting.com>; Rami Yitzhak <Rami.Yitzhak@elias-brothers.com>; Joe DiRienzi Sr. <joe.dirienzi.sr@elias
brothers.com>; Rick Roudebush <rrroudebush@gmail.com> 
Cc: Stacee Arendt <stacee@ebgcontracting.com> 
Subject: Re: Conference Call - Island Park - Doug Malone - Elias Brother Group 

Hi, I will not be able to get on the call. The best time for me this week will be late 5:30-6:30. This maybe too 
late for you guys. If so, I will try to carve out some time around lunch later in the week. 

Thanks 

Thank you, 

Doug Malone 

(318)290-0611 Phone 
(866)400-6702 Fax 

Confidentiality Notice . 
This entire email contains confidential information belonging to the sender and the information is intended only for the use of the individual or entity 
named above. If you are not the intended recipient, you are hereby notified that any disdosure, copying, distribution of this information is strictly 
prohibited. If you have received this email in error, please immediately notify the sender via reply or by phone. 

-------· ·-- ·----~----------
________ _)________ _ _ -- · 

' From: Renee Sloan.<renee.sloan@elias-brothers.com> 
Sent: Friday, February 24, 2023 8:10:36 AM 
To: Roni Elias; Roni Elias; Rami Yitzhak; Doug Malone; Joe Di Rienzi Sr.; Rick Roudebush 
Cc: Stacee Arendt 

, Subject: Conference Call - Island Park - Doug Malone - Elias Brother Group 
When: Tuesday, February 28, 2023 3:00 PM-4:00 PM. 
Where: conference call ELIAS - #00849



• 

Please join the RingCentral conference. 

The Conference will start at 4:00 pm EST on Tuesday February 28th 2023 

Dial-In Number: 
United States, Philadelphia, PA, +1 (267) 930-4000 

Participant Access: 650 086 743 

To join the conference on your iOS Device, click this link: https://rcconf.net/ 3CL2ik1 

Additional dial-in numbers: https://support.ringcentral.com/ article/9065.html 

Microsoft Teams meeting 

Join on your computer, mobile app or room device 

Click here to join the meeting 

Meeting ID: 239 319 071 042 
Passcode: 9BCD3u 

Download Teams I Join on the web 

Learn More I Meeting options 

ELIAS - #00850
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